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INTEGRATED ECOSYSTEM RESTORATION AND HURRICANE
PROTECTION IN COASTAL LOUISIANA




With the passage of Act 8 of the First Extraordinary Session of
2005 (Act 8), the Louisiana legislature mandated the integration of
hurricane protection activities (e.g., levee construction) and coastal
restoration activities (e.g., river diversions or marsh creation). Act 8
also created the Coastal Protection and Restoration Authority Board
(CPRA Board) and tasked it with oversight of these activities. The
Office of Coastal Protection and Restoration (OCPR) was designated
as the implementation arm of the CPRA Board. To avoid confusion,
the 2012 Louisiana legislature changed the name of the state agency
from OCPR to the Coastal Protection and Restoration Authority
(CPRA).

The CPRA Board, with the assistance of CPRA, is required by Act
523 of the 2009 Regular Legislative Session, amended by Act

604, to produce an Annual Plan that inventories projects, presents
implementation schedules for these projects, and identifies funding
schedules and budgets. This Fiscal Year 2023 Annual Plan provides
an update on the state’s efforts to protect and restore its coast and
describes the short-term and long-term results that citizens can

expect to see as the state progresses toward a sustainable coast.

Act 570 of the 2018 Regular Session, enacting La. R.S. 49:214.8.1,

et seq., transferred the responsibilities of the Atchafalaya Basin
Research and Promotion Board and the Atchafalaya Basin Program
from the Department of Natural Resources to the Coastal Protection
and Restoration Authority, which will perform and exercise the
powers, duties, functions, and responsibilities of the Program as
provided by law. The annual basin plan is included in the Annual
Plan: Integrated Ecosystem Restoration and Hurricane Protection in
Coastal Louisiana produced each year by the Coastal Protection and

Restoration Authority.

Fiscal Year 2023 Annual Plan: Integrated Ecosystem Restoration

and Hurricane Protection in Coastal Louisiana. Submitted to the
Senate Natural Resources Committee; House Natural Resources and
Environment Committee; Senate Transportation, Highways and Public
Works Committee; House Transportation, Highways and Public Works
Committee by The Coastal Protection and Restoration Authority of
Louisiana. In accordance with R.S. 49:214.5.3 and R.S. 49:214.6.1
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FISGAL YEAR 2023
SUMMARY _ sw g,

CPRA is required by Act 523 of the 2009 Regular
Legislative Session, amended by Act 604, to

produce an Annual Plan that inventories projects,
presents implementation schedules for those
projects, and identifies funding schedules and
projected expenditures. CPRA revenues are based
on projections; expenditures occur only IF and WHEN

projected revenues are received.

FY 2023 TOTAL EXPENDITURES

51.28 BILLION

§32.8M

$8.6 M
§32.8M ggaM

FY 2024 TOTAL
EXPENDITURES

5122 B

FY 2025 TOTAL
EXPENDITURES

SLOTM

® PLANNING ® OPERATION, MAINTENANCE & MONITORING
ENGINEERING & DESIGN © ONGOING PROGRAMS & INITIATIVES
©® CONSTRUCTION ® OPERATING COSTS




SOUTHWEST REGION

SOUTH CENTRAL REGION

8 ACTIVE PROJECTS: 5 IN CONSTRUCTION (C), 3 IN E&D

39 ACTIVE PROJECTS: 26 IN CONSTRUCTION (C), 11 IN E&D, 2 IN PLANNING

CWPPRA PHASE | PROJECTS

1 South Grand Chenier Marsh Creation - Baker Tract
CWPPRA PHASE Il PROJECTS

2 South Grand Chenier Marsh Creation Project (C)
STATE-ONLY PROJECTS

3 Freshwater Bayou Shoreline Protection (C)
WRDA PROJECTS

4 Southwest Coastal Louisiana
NON-DEEPWATER HORIZON NRDA PROJECTS
5 Long Point Bayou Marsh Creation (C)

RESTORE PROJECTS

6  Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration
7 Rockefeller Shoreline Protection - RESTORE Parish Matching (C)
8 Freshwater Bayou Canal Shoreline Protection (C)

Legend

@ Ridge Restoration Q Hurricane Protection @ Recreational Use
@ Freshwater Diversion G Barrier Island/Headland i e Sh

@ Other @ Hydrologic Restoration @ Sediment Diversion

e Oyster Barrier Reef Q Marsh Creation

AGTIVE
PROJECTS
INFY 2023

CWPPRA PHASE | PROJECTS

1 Bay Raccourci Marsh Creation and Ridge Restoration
2  East Catfish Lake Marsh Creation and Shoreline Protection
3  Bay Raccourci Marsh Creation Increment 2

CWPPRA PHASE Il PROJECTS
4 West Fourchon Marsh Creation (C)
STATE-ONLY PROJECTS

5 East Grand Lake Upper Region (C)

6 Henderson Lake Water Management Unit Spoil Bank Gapping (C)
7 Boy Scouts of America Swamp Base Boat Launch (C)

8  Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes
9  Lockport to Larose Reach B1(C)

10 Cajun Coast Welcome Center Trail (C)

11 Sandy Cove Boat Launch (C)

12 Murphy Lake Depth Restoration

13 Morganza to the Gulf (C)

14 Larose to Golden Meadow System Improvements (C)

15 North Lafourche Reach 2 (C)

16 St. Mary Back Lakeside Flood Protection

17 North Vermilion Bay Shoreline Protection (C)

18 Rodere Canal Water Control Structure (C)

19 East Rainey Marsh Creation

HSDRRS AND OTHER FEDERAL PROTECTION PROJECTS
20 South Central Coastal Plan
DEEPWATER HORIZON NRDA PROJECTS

N

Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne Increment (C)
2 Pointe-aux-Chenes WMA Enhancement (C)

3 Terrebonne HNC Island Restoration (C)

4 Cypremort Point State Park Improvements (C)

NONN

25 Bayou Dularge Ridge and Marsh Creation (C)
26 Barrier Island Restoration - Terrebonne Basin
NFWF PROJECTS

27 Increase Atchafalaya Flow to Eastern Terrebonne
RESTORE PROJECTS

28 Houma Navigation Canal Lock Complex (C)
29 Grand Bayou Freshwater Reintroduction
GOMESA PROJECTS

30 Hollywood Canal Closure Structure (C)

3 Reach L Mitigation (C)

32 Elliot Jones Pump Station (C)

33 MTG Reach E Levee Lift (C)

34 Yokley Levee Extension (C)

35 Jefferson Canal Flap Gate (C)

36 MTG Eastern Tie-in Levee Improvements (C)
37 GIWW Gate (Design)

38 Reach F South Improvements (C)

=

39 Recertification System

FY 2023 ANNUAL PLAN
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SOUTHEAST REGION

67 ACTIVE PROJECTS: 45 IN CONSTRUCTION (C), 19 IN E&D, 3 IN PLANNING

CWPPRA PHASE | PROJECTS

1

2
3
4
5
6
7
8
o}
9

10
n

12
13

East Delacroix Marsh Creation and Terracing

North Delacroix Marsh Creation and Terracing

Phoenix Marsh Creation - East Increment

Reggio Marsh Creation and Hydrologic Restoration

Phoenix Marsh Creation - West Increment

Fritchie Marsh Creation and Terracing

St. Catherine Island Marsh Creation and Shoreline Protection
Bayou Cane Marsh Creation

WPPRA PHASE Il PROJECTS

Caminada Headland Back Barrier Marsh Creation (C)

Mid Breton Land Bridge Marsh Creation and Terracing (C)

LaBranche East Marsh Creation (C)

Labranche Central Marsh Creation (C)

New Orleans Landbridge Shoreline Stabilization and Marsh Creation (C)

STATE-ONLY PROJECTS

Rosethorne Tidal Protection (C)

Grand Isle Back Levee (C)

Bayou Terre Aux Boeuf Ridge Restoration Phase Il (C)
Plaguemines Parish East Bank Drainage (C)

Union Diversion

Jefferson Parish Bucktown Living Shoreline Project (C)
LaBranche Shoreline Protection Project (C)

Manchac Landbridge Shoreline Protection

HSDRRS AND OTHER FEDERAL PROTECTION PROJECTS

22
23
24
25
26
27
28
29
30

New Orleans to Venice (C)

New Orleans to Venice Mitigation - Plaquemines Non-Federal (C)
New Orleans to Venice Mitigation - Federal (C)

Upper Barataria Basin Flood Management

WBYV Risk Reduction

SELA- Overall (C)

West Shore - Lake Pontchartrain, Louisiana Hurricane Protection (C)
LPV Risk Reduction

St. Tammany Risk Reduction

DEEPWATER HORIZON NRDA PROJECTS

31 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Increment (C)
32 Large-Scale Barataria Marsh Creation (C)

33 Bayou Segnette State Park Improvements (C)

34 Grand Isle State Park Improvements (C)

35 Grande Cheniere Ridge Marsh Creation (C)

36 Bird’s Foot Delta Hydrologic Restoration

37 Golden Triangle Marsh Creation (C)

38 Biloxi Marsh Living Shoreline Project (C)

39 Bayou Laloutre Ridge Restoration and Marsh Creation (C)
40 Lake Borgne Marsh Creation - Increment 1(C)

41 Isle-au-Pitre Island Restoration (C)

42 Chandeleur Island Restoration Project

43 Large-Scale Marsh Creation - Pontchartrain Basin

NFWF PROJECTS

44 Mid-Barataria Sediment Diversion (C)
45 Mid-Breton Sediment Diversion

RESTORE PROJECTS

46 Lowermost Mississippi River Management Program
47 River Reintroduction into Maurepas Swamp (C)
48 Manchac Landbridge (Rock Breakwater) Shoreline Protection (C)

GOMESA PROJECTS

49 Sunset Levee Upper Barataria Risk Reduction (UBRR)

50 Pumping Capacity Improvements Phase 1(C)

51 Goose Bayou (Penn Levee) (C)

52 Storm Surge Risk Reduction for Reach E-North (SLLD) (C)

53 Grand Isle Bayside Segmented Breakwaters (Phase V) (C)

54 Zeller Larousse Phase Il Levee Improvements (C)

55 Levee Improvements for Gheens Community Phase 2 (C)

56 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 (C)
57 T-Wall Kellogg Pump Station (C)

58 Magnolia Ridge Levee Pipeline T-Wall (C)

59 Section D Storm Surge Risk Reduction (C)

60 Floodwall Improvement for Section D-South at Crawfish Farm (C)
61 Ludevine Pump Station (C)

62 Larose Floodwall (C)

63 Section F Berm Improvement (C)

64 Port Fourchon Shoreline Protection (C)

65 EastBank Sediment Transport Corridor

66 St. Tammany Storm Surge Risk Reduction

67 Jefferson Parish Lakefront Shoreline Protection (C)

Legend

@ Ridge Restoration Q Hurricane Protection @ Recreational Use

Freshwater Diversion @ Barrier Island/Headland i O horeline P
@ Other @ Hydrologic Restoration Sediment Diversion

Oyster Barrier Reef O Marsh Creation
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FISCAL YEAR 2023 % CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

PROJECTED CONSTRUCTION SCHEDULES

MAP 1: PROJECTS SCHEDULED TO BE IN CONSTRUCTION IN FY 2023
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Legend
@ Ridge Restoration Q Hurricane Protection @ Hydrologic Restoration @ Recreational Use
Freshwater Diversion G Oyster Barrier Reef @ Barrier Island/Headland Restoration @ Marsh Creation O Shoreline Protection

Sediment Diversion



TABLE 1: PROJECTS SCHEDULED TO BE IN CONSTRUCTION IN FY 2023

Map ID

Project ID

Project Name

CWPPRA PHASE Il PROJECTS

Construction
Start Date'?

Construction
Finish Date

Total Project
Estimate

1 BA-0171 Caminada Headlands Back Barrier Marsh Creation 22-Nov-19 31-Aug-22 $32,284,094
2 BS-0032 Mid Breton Land Bridge Marsh Creation and Terracing 01-Jul-22 15-Nov-23 $40,822,269
3 ME-0020 | South Grand Chenier Marsh Creation Project 19-Jul-21 6-Apr-23 $23,873,346
4 PO-0075 LaBranche East Marsh Creation 16-Mar-22 15-Dec-23 $33,477,660
5 PO-0133 LaBranche Central Marsh Creation 16-Mar-22 22-Nov-23 $29,716,074
6 PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation 18-Jun-21 05-Dec-22 $25,446,125
7 TE-0134 West Fourchon Marsh Creation 27-Dec-22 22-May-24 $30,655,764
STATE-ONLY PROJECTS

8 BA-0075-2 | Rosethorne Tidal Protection 12-Mar-21 2-Apr-24 $24,930,787
9 BS-0045 Bayou Terre Aux Boeuf Ridge Restoration Phase Il 01-Feb-22 19-Sep-22 $1,300,000
10 PO-0193 | Jefferson Parish Bucktown Living Shoreline Project 01-Dec-22 12-Jun-23 $2,000,000
1 PO-0194 LaBranche Shoreline Protection Project 24-Feb-22 10-Aug-23 $1,000,000
12 TE-0064 Morganza to the Gulf 30-Nov-05 31-Dec-35 $391,600,000
13 TE-0154 Larose to Golden Meadow System Improvements 08-May-19 15-Dec-23 $5,600,000
14 TE-0161 North Lafourche Reach 2 18-May-21 20-Dec-22 $3,000,000
15 TV-0077 | North Vermilion Bay Shoreline Protection 31-Jan-22 4-May-23 $7,900,000
16 TV-0082 | Freshwater Bayou Shoreline Protection 31-Jan-22 30-Jan-23 $3,671,432
17 AT-0022 East Grand Lake Upper Region In Development | In Development $1,889,120
18 AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping In Development | In Development $1,500,000
19 AT-0025 Boy Scouts of America Swamp Base Boat Launch In Development | In Development $500,000
20 BA-0253 Grand Isle Back Levee In Development | In Development $2,000,000
21 BA-0255 Lockport to Larose Reach B1 In Development | In Development $1,000,000
22 TV-0087 Rodere Canal Water Control Structure In Development | In Development $2,300,000
23 Not Avail. | Plaguemines Parish East Bank Drainage In Development | In Development $2,300,000
24 Not Avail. | Cajun Coast Welcome Center Trail In Development | In Development $500,000
25 Not Avail. | Sandy Cove Boat Launch In Development | In Development $500,000

HSDRRS PROJECTS

26 BA-0067 New Orleans to Venice 23-Nov-11 2-Jul-25 $1,301,523,760
27 BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal 15-Jun-22 17-Jul-23 $14,500,000
28 BA-0159 New Orleans to Venice Mitigation - Federal 15-Jun-22 17-Jul-23 $30,000,000
29 PO-0057 | SELA - Overall 18-Feb-09 31-Dec-35 $1,170,974,586
30 PO-0062 | West Shore-Lake Pontchartrain 29-Mar-21 6-Aug-24 $760,000,000

DEEPWATER HORIZON NRDA PROJECTS

31 BA-0203 | Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment 16-Oct-20 31-Mar-23 $100,290,142
32 BA-0207 Large-Scale Barataria Marsh Creation 05-May-21 22-Jan-24 $181,380,000
33 BA-0213 Bayou Segnette State Park Improvements 02-Oct-20 17-Jan-23 $2,126,724
34 BA-0214 Grand Isle State Park Improvements 12-Aug-19 16-Aug-23 $6,126,967
35 BA-0240 Grande Cheniere Ridge Marsh Creation 12-Apr-22 5-Dec-24 $65,000,000
36 PO-0163 Golden Triangle Marsh Creation 12-Feb-21 24-Feb-23 $54,347,733
37 PO-0174 Biloxi Marsh Living Shoreline Project 14-May-21 5-Jul-24 $69,820,460
38 PO-0178 Bayou Laloutre Ridge Restoration and Marsh Creation 15-Oct-22 30-Sep-24 $31,012,138
39 PO-0180 Lake Borgne Marsh Creation - Increment One 19-Mar-21 10-Jul-23 $114,642,153
40 PO-0190 | Isle-au-Pitre Island Restoration 15-Apr-23 15-Feb-24 $36,645,580

FY 2023 ANNUAL PLAN
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FISCAL YEAR 2023 % CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

MAP 1: PROJECTS SCHEDULED TO BE IN CONSTRUCTION IN FY 2023
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Legend
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TABLE 1: PROJECTS SCHEDULED TO BE IN CONSTRUCTION IN FY 2022 (CONTINUED)

Map ID

Project ID

Project Name

DEEPWATER HORIZON NRDA PROJECTS (CONTINUED)

Construction
Start Date"?

Construction
Finish Date

Total Project
Estimate

4 TE-0139 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne Increment 05-May-22 29-Jul-25 $162,345,000
42 TE-0146 Pointe-aux-Chenes WMA Enhancement 22-Sep-20 4-Oct-22 $5,000,000
43 TE-0170 Bayou Dularge Ridge and Marsh Creation 15-May-23 15-May-25 $65,462,980
44 TE-0165 Terrebone HNC Island Restoration 05-May-23 15-Feb-24 $6,200,000
45 TV-0081 Cypremort Point State Park Improvements 28-0ct-20 5-Dec-22 $4,477,338

NON-DEEPWATER HORIZON NRDA PROJECTS

CS-0085 Long Point Bayou Marsh Creation 01-Jul-22 1-Oct-23 $12,515,533

NFWF PROJECTS

BA-0153 Mid-Barataria Sediment Diversion® 29-Aug-23 3-Apr-28 $1,410,708,675

RESTORE PROJECTS

48 ME-0035 Rockefeller Refuge Shoreline Stabilization Project 20-Jun-22 16-Oct-23 $8,671,531
49 PO-0029 | River Reintroduction into Maurepas Swamp 14-Jan-22 15-Oct-24 $199,854,326
50 PO-0183 Manchac Landbridge (Rock Breakwater) Shoreline Protection 22-Aug-22 22-Mar-24 $3,671,137
51 TE-0113 Houma Navigation Canal Lock Complex 01-Jun-21 2-Dec-24 $357,784,732
52 TV-0079 Freshwater Bayou Canal Shoreline Protection 18-Aug-22 18-Sep-23 $5,340,661

GOMESA PROJECTS

53 BA-0221 Pumping Capacity Improvements Phase | 18-Jan-22 11-Dec-24 $65,000,000
54 BA-0223 Goose Bayou (Penn Levee) 15-Jan-23 15-Dec-24 $23,500,000
55 BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) 09-Mar-20 29-Jul-22 $1,500,000
56 BA-0246 Section D Storm Surge and Risk Reduction 23-Mar-21 14-Nov-22 $500,000
57 BA-0247 | Section D South Floodwall 22-Dec-20 19-Jul-22 $1,800,000
58 BA-0251 Port Fourchon Shoreline Protection 15-Nov-22 27-Jul-23 $2,000,000
59 TE-0147 Hollywood Canal Closure Structure 17-Jun-22 18-Dec-23 $6,792,000
60 TE-0158 Reach L Mitigation 15-Jul-22 15-Dec-23 $1,000,000
61 TE-0159 Elliot Jones Pump Station 30-Apr-21 28-Oct-22 $12,715,005
62 TE-0167 | MTG Reach E Levee Lift 15-Jul-22 15-Jun-23 $1,000,000
63 BA-0233 Grand Isle Bayside Segmented Breakwaters (Phase 1V) In Development | In Development $6,500,000
64 BA-0241 Zeller Larousse Phase Il Levee Improvements In Development | In Development $1,000,000
65 BA-0242 Levee Improvements for Gheens Community Phase 2 In Development | In Development $2,275,000
66 BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 In Development | In Development $10,000,000
67 BA-0244 | T-Wall Kellogg Pump Station In Development | In Development $2,500,000
68 BA-0245 Magnolia Ridge Levee Pipeline T-Wall In Development | In Development $3,500,000
69 BA-0248 Ludevine Pump Station In Development | In Development $2,800,000
70 BA-0249 Larose Floodwall In Development | In Development $1,000,000
71 BA-0250 Section F Berm Improvement In Development | In Development $1,000,000
72 PO-0187 Jefferson Parish Lakefront Shoreline Protection In Development | In Development $2,000,000
73 TV-0085 Yokley Levee Extension In Development | In Development $4,000,000
74 TV-0086 Jefferson Canal Flap Gate In Development | In Development $2,596,000
75 Not Avail. | MTG Eastern Tie-in Levee Improvements In Development | In Development $3,750,000
76 Not Avail. | Reach F South Improvements In Development | In Development $14,600,000

1.
2.

Projects scheduled to complete construction in FY 2023 are denoted by italic font.
Construction start date is defined as projected date for advertisement of construction bid notice; actual date of mobilization may vary.

3. Project currently under design with NFWF funding but will be constructed with Deepwater Horizon NRDA funding.

FY 2023 ANNUAL PLAN
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FISCAL YEAR 2023

——> CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

PROJECTED AGTIVE PROJEGT SCHEDULES

TABLE 2: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE CWPPRA PROJECTS (FY 2023 - 2025)

Project ID

Project Name

CWPPRA PHASE | PROJECTS

Federal

Sponsor

09

Construction

BS-0037 East Delacroix Marsh Creation and Terracing NOAA
BS-0042 Phoenix Marsh Creation - East Increment USFWS
BS-0044 | Phoenix Marsh Creation - West Increment USFWS
PO-0179 St. Catherine Island Marsh Creation and Shoreline Protection USFWS
PO-0181 Bayou Cane Marsh Creation USFWS
ME-0032 | South Grand Chenier Marsh Creation - Baker Tract NRCS
BS-0041 North Delacroix Marsh Creation and Terracing NOAA
BS-0043 Reggio Marsh Creation and Hydrologic Restoration EPA
TE-0156 Bay Raccourci Marsh Creation and Ridge Restoration USFWS
TE-0166 Bay Raccourci Marsh Creation Increment 2 USFWS
PO-0173 Fritchie Marsh Creation and Terracing NOAA
TE-0157 East Catfish Lake Marsh Creation and Shoreline Protection USFWS
BA-0194 East Leeville Marsh Creation and Nourishment NOAA
BA-0195 Barataria Bay Rim Marsh Creation and Nourishment NRCS
BS-0024 Terracing and Marsh Creation South of Big Mar USFWS
CS-0078 No Name Bayou Marsh Creation and Nourishment NOAA
CS-0079 Oyster Lake Marsh Creation and Nourishment NOAA
ME-0031 Freshwater Bayou Marsh Creation (CWPPRA) NRCS
CS-0081 Sabine Refuge Marsh Creation Cycles 6 and 7 USFWS
CS-0085 Long Point Bayou Marsh Creation EPA
TE-0117 Island Road Marsh Creation and Nourishment NOAA
BA-0206 Northeést Turtle Bay Marsh Creation and Critical Area Shoreline NRCS
Protection
BA-0217 Grand Bayou Ridge and Marsh Creation NOAA
BS-0038 Breton Landbridge Marsh Creation (West) NOAA
TE-0112 North Catfish Lake Marsh Creation
CWPPRA PHASE Il PROJECTS
BA-0171 Caminada Headland Back Barrier Marsh Creation
PO-0169 gre‘ev;t?(;:]eans Landbridge Shoreline Stabilization and Marsh USFWS
ME-0020 South Grand Chenier Marsh Creation Project USFWS
BS-0032 Mid Breton Land Bridge Marsh Creation and Terracing USFWS
% PO-0075 LaBranche East Marsh Creation NRCS
;:( PO-0133 Labranche Central Marsh Creation NRCS
2 TE-0134 West Fourchon Marsh Creation NOAA
z
[ Feasibility Awaiting Additional Funding Construction Engineering
§ & Planning for Implementation Complete & Design
<

2022 2023 2024 2025

1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

S = £ £ £/ £ £ =2 09U U U U U OUOU OO O O
S = £ £ £/ £ £ =2 09U U U U U OUOU OO O O
£ £ £ £ £/ £/ 2 90U UoUoUoO = = 2 = =
£ £ £ £ £/ £/ 2 90U UoUoUoO = = 2 = =
£ £ £ £ £/ £/ 2 90U oUoUoU|E 2 2 2 = =
£ £ £ £ £/ £/ 2 90U oUoUoU|E 2 2 2 = =
£ £ £ £ £/ £/ 2 90 =2 = =g = = = = = =
£ £ £ £ £/ £/ 2 90 =2 = =g = = = = = =
£ £ £ £ £/ £/ £ 90 =2 = =g = = = = = =
£ £ £ £ £/ £/ 2 90 = = =g = = = = = =
£ £ £ £ £ £ 2 2 £ 22 g 2 2 2 2 g
£ £ £ £ £ £ 2 2 2 £ 22 g g 2 2 2 g

=
=
=
=
=
=
=
=
=
=
=
=

=
=
=
=
=
=
=
=
=
=
=
=

Both Design &
Construction

Program
Implementation



TABLE 3: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE WRDA PROJECTS (FY 2023 - 2025)

Foderal 2022 2023 2024 2025

Sponsor 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

Project ID Project Name

OTHER WRDA PROJECTS

LA-0020 | Southwest Coastal Louisiana'?

1. Project partially funded by GOMESA funds.
2. Project partially funded by Surplus funds.

TABLE 4: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE STATE-ONLY PROJECTS (FY 2023 - 2025)

2022 2023 2024 2025

Sponsor 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

Federal

Project ID Project Name

STATE SURPLUS PROJECTS (2007, 2008, 2009)

BS-0045 Bayou Terre Aux Ridge Restoration Phase Il Not Avail. F -
TE-0161 North Lafourche Levee Improvement Not Avail. © E
TV-0082 Freshwater Bayou Shoreline Protection Not Avail. (© (©
TV-0077 North Vermilion Bay Shoreline Protection Not Avail. © ©
PO-0194 LaBranche Shoreline Protection Project Not Avail. @ @
TE-0154 Larose to Golden Meadow System Improvements Not Avail. © ©
BA-0075-2 | Rosethorne Tidal Protection"? Not Avail. @ @
TE-0064 Morganza to the Gulf? USACE © © © © © © © © ©
PO-0193 Jefferson Parish Bucktown Living Shoreline Project Not Avail. D D ---- ---
TV-0088 East Rainey Marsh Creation E&D Not Avail. D D W W W W W W W W W
BA-0253 Grand Isle Back Levee?® Not Avail.
PO-0195 Manchac Landbridge Shoreline Protection?® Not Avail.
TE-0168 St. Mary Back Lakeside Flood Protection?® Not Avail.
TV-0087 | Rodere Canal Water Control Structure™?® Not Avail.

CAPITAL OUTLAY PROJECTS

AT-0022 East Grand Lake Upper Region* Not Avail.
AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping* Not Avail.
AT-0025 Boy Scouts of America Swamp Base Boat Launch* Not Avail.
Not Avail. | Cajun Coast Welcome Center Trail* Not Avail.
Not Avail. | Sandy Cove Boat Launch* Not Avail.
Not Avail. | Murphy Lake Depth Restoration* Not Avail.
PO-0192 Union Diversion Not Avail.

Not Avail.

Not Avail. | Atchafalaya GeoTrail*

ONE-TIME LEGISLATIVE APPROPRIATION PROJECTSS®

AT-0029

Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes Not Avail.

BA-0255 Lockport to Larose Reach B1(NLLD)? Not Avail.

Not Avail. | Plaguemines Parish East Bank Drainage® Not Avail.

Project partially funded by GOMESA funds.
. Project partially funded by Capital Outlay funds.
. Project schedule currently under development.
. Projectimplemented through the Atchafalaya Basin Program.
. Projects are funded with dollars appropriated by the Legislature during the 2021 session.

aswN S

Feasibility Awaiting Additional Funding Construction Engineering . Both Design & Program
X . ) (& Construction : .
& Planning for Implementation Complete & Design Construction Implementation
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FISCAL YEAR 2023 ——> CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

TABLE 5: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE HSDRRS & OTHER FEDERAL PROTECTION PROJECTS (FY 2023 - 2025)'

2022 2023 2024 2025

Sponsor 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

Federal

Project ID Project Name

BA-0158 New Orleans to Venice Mitigation - Plaguemines Non-Federal?? USACE © © © ©
BA-0159 New Orleans to Venice Mitigation - Federal?? USACE
PO-0062 | West Shore-Lake Pontchartrain, Louisiana Hurricane Protection™* USACE
BA-0067 | New Orleans to Venice?3* USACE
PO-0057 SELA - Overall?® USACE
PO-0186 St. Tammany Risk Reduction USACE
BA-0212 WBYV Risk Reduction® USACE
PO-0182 LPV Risk Reduction® USACE
BA-0211 Upper Barataria Basin Flood Management® USACE
TV-0054 | South Central Coastal Plan® USACE
1. OM&M duties are the responsibility of the local sponsor.
2. Schedule based on USACE estimates.
3. State expenditures may be covered with Surplus allocation for HSDRRS LERRDS.
4. Project partially funded by GOMESA funds.
5. Projects schedule under development and subject to additional federal appropriation.
Feasibility Awaiting Additional Funding Construction Engineering . ) ﬂ Both Design & Program
& Planning W for Implementation P Complete & Design € | Construction Construction Implementation



TABLE 6: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE GOMESA PROJECTS (FY 2023 - 2025)

2022 2023 2024 2025

Federal

Sponsor 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

Project ID Project Name

BA-0247 Floodwall Improvement for Section D - South at Crawfish Farm BOEM F -
BA-0246 Section D Storm Surge Risk Reduction BOEM © F

TE-0159 Elliot Jones Pump Station BOEM C B

BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 BOEM © © F
BA-0220 Sunset Levee Upper Barataria Risk Reduction (UBRR)' BOEM C C C
BA-0249 Larose Floodwall' BOEM © © ©
TE-0167 MTG Reach E Levee Lift' BOEM C C C
TV-0086 Jefferson Canal Flap Gate' BOEM © © © F
BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) Not Avail. © © © ©
BA-0248 Ludevine Pump Station’ BOEM @ @ @ @
BA-0244 T-Wall Kellogg Pump Station’ BOEM © © © ©
BA-0250 | Section F Berm Improvement’ BOEM @ @ @ @
TE-0147 Hollywood Canal Closure Structure BOEM © © © ©
TE-0158 Reach L Mitigation BOEM @ @ @ @
BA-0221 Pumping Capacity Improvements Phase 1 BOEM © © © ©
BA-0251 Port Fourchon Shoreline Protection1 BOEM D D C C
BA-0223 Goose Bayou (Penn Levee)' BOEM D D © ©
PO-0184 St. Tammany Storm Surge Risk Reduction BOEM D D D D
BS-0033 East Bank Sediment Transport Corridor! BOEM D D D D
BA-0233 Grand Isle Bayside Segmented Breakwater (Phase 1V)! BOEM
BA-0241 Zeller Larousse Phase Il levee improvements' BOEM

BA-0242 Levee Improvements for Gheens community Phase II' BOEM

BA-0245 Magnolia Ridge Levee Pipeline T-Wall' BOEM

PO-0187 Jefferson Parish Lakefront Shoreline Protection’ BOEM

TV-0085 | Yokley Levee Extension' BOEM

Not Avail. | MTG Eastern Tie-in Levee Improvements' BOEM

Not Avail. | GIWW Gate (Design)' BOEM

Not Avail. | Reach F South Improvements (SLLD)' BOEM

Not Avail. | Recertification System (SLLD)' BOEM

1. Project schedule under development by local partner.

TABLE 7: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE CDBG PROJECTS (FY 2023 - 2025)

Foderal 2022 2023 2024 2025

Sponsor 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

Project ID Project Name

LA-0290 Statewide Floodplain Management (Watershed Initiative)

Feasibility Awaiting Additional Funding Construction Engineering Construction ﬂ Both Design & Program

& Planning for Implementation F Complete & Design Construction Implementation

FY 2023 ANNUAL PLAN
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TABLE 8: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE AND PROPOSED OIL SPILL PROJECTS (FY 2023 - 2025)

Project Name

Project ID

DEEPWATER HORIZON NRDA PROJECTS

Federal
Sponsor

2022 2023 2024 2025

1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ 1FQ 2FQ 3FQ 4FQ
2023 2023 2023 2023 2024 2024 2024 2024 2025 2025 2025 2025

(@]

-

O o o o o0 O 0
O O o O O O | m
O O o0 O O O
O O O O m

O O 0

O
O
O
O
O
O

NON-DEEPWATER HORIZON NRDA PROJECTS

CS-0085 Long Point Bayou Marsh Creation Not Avail.

NFWF PROJECTS

TE-0146 Pointe-aux-Chenes WMA Enhancement Not Avail.
BA-0213 Bayou Segnette State Park Improvements Not Avail.
BA-0203 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Not Avail.
Increment
PO-0163 Golden Triangle Marsh Creation' Not Avail.
BA-0214 Grand Isle State Park Improvements Not Avail.
TV-0081 Cypremort Point State Park Improvements Not Avail.
PO-0180 Lake Borgne Marsh Creation - Increment 1 Not Avail.
BA-0207 Large-Scale Barataria Marsh Creation Not Avail.
BA-0240 Grande Cheniere Ridge Marsh Creation Not Avail.
PO-0174 Biloxi Marsh Living Shoreline Project’ Not Avail.
TE-0139 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne Not Avail.
Increment
PO-0178 Bayou Laloutre Ridge Restoration and Marsh Creation Not Avail.
TE-0165 Terrebonne HNC Island Restoration Not Avail.
PO-0190 Isle-au-Pitre Island Restoration Not Avail.
TE-0170 Bayou Dularge Ridge and Marsh Creation Not Avail.
MR-0173 Bird’s Foot Delta Hydrologic Restoration Not Avail.
PO-0199 Chandeleur Island Restoration Project Not Avail.
Not Avail. | Barrier Island Restoration - Terrebonne Basin? Not Avail.
Not Avail. | Large-Scale Marsh Creation - Pontchartrain Basin? Not Avail.

= = U U U U U ©
= = U U U U U O
= = U U U U U O
= = u o o o @ o
= = U U 0O O O O
= = U U 0O O O O

RESTORE PROJECTS

BA-0153 Mid-Barataria Sediment Diversion?® Not Avail.
BS-0030 Mid-Breton Sediment Diversion Not Avail.
TE-0110 Increase Atchafalaya Flow to Eastern Terrebonne Not Avail.
LA-0276 Sediment Diversion Implementation and Program Management Not Avail.

C C
D D
w W

B

ME-0035 Rockefeller Refuge Shoreline Stabilization Project Not Avail.

TV-0079 Freshwater Bayou Canal Shoreline Protection Not Avail.

PO-0183 Manchac Landbridge Shoreline Protection Not Avail. © E

TE-0113 Houma Navigation Canal Lock Complex Not Avail. C C C C F

PO-0029 River Reintroduction into Maurepas Swamp Not Avail. © © © © © E

TE-0145 Grand Bayou Freshwater Reintroduction Not Avail. - - -- --
CS-0087 Calcasieu-Sabine Large Scale Marsh and Hydrologic Restoration Not Avail. D B B B B C© C© C©
MR-0168 Lowermost Mississippi River Management Program Not Avail.

1. Project funded for design through RESTORE.

3. Project funded for construction with DWH NRDA funding.

2. Project currently anticipated to be authorized for implementation in FY 2023 (subject to TIG approval).

Construction
Complete

Feasibility
& Planning

Awaiting Additional Funding

for Implementation P

Engineering
& Design

Construction

Both Design &
Construction

Program
Implementation
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MAP 2: ACTIVE PROJECTS IN FY 2023 - SOUTHWEST REGION
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TABLE 9: ACTIVE PROJECTS IN FY 2023 - SOUTHWEST REGION

Active Phase Total Project

Map ID Project Name EY 2023 Value

CWPPRA PHASE | PROJECTS

South Grand Chenier Marsh Creation - Baker Tract m $26,691,833

CWPPRA PHASE Il PROJECTS

South Grand Chenier Marsh Creation Project $23,873,346

STATE-ONLY PROJECTS

Freshwater Bayou Shoreline Protection $3,671,432

WRDA PROJECTS

NON-DEEPWATER HORIZON NRDA PROJECTS

Long Point Bayou Marsh Creation $12,545,533

RESTORE PROJECTS

6 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration E&D $263,936,388
7 Rockefeller Shoreline Protection - RESTORE Parish Matching CON $8,671,531
8 Freshwater Bayou Canal Shoreline Protection CON $5,340,661

FY 2023 ANNUAL PLAN
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MAP 3: ACTIVE PROJECTS IN FY 2023 - SOUTH CENTRAL REGION
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TABLE 10: ACTIVE PROJECTS IN FY 2023 - SOUTH CENTRAL REGION

Active Phase Total Project
FY 2023 Value

Map ID Project Name

CWPPRA PHASE | PROJECTS

1 Bay Raccourci Marsh Creation and Ridge Restoration E&D $39,837,121
2 East Catfish Lake Marsh Creation and Shoreline Protection E&D $42,277,142
3 Bay Raccourci Marsh Creation Increment 2 E&D $29,481,022

CWPPRA PHASE Il PROJECTS

West Fourchon Marsh Creation $30,655,764

STATE-ONLY PROJECTS

5 East Grand Lake Upper Region CON $1,889,120
6 Henderson Lake Water Management Unit Spoil Bank Gapping CON $1,500,000
7 Boy Scouts of America Swamp Base Boat Launch CON $500,000
8 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes PLN $50,000
9 Lockport to Larose Reach B1 CON $1,000,000
10 Cajun Coast Welcome Center Trail CON $500,000
1" Sandy Cove Boat Launch CON $500,000
12 Murphy Lake Depth Restoration E&D $300,000
13 Morganza to the Gulf CON $391,600,000
14 Larose to Golden Meadow System Improvements CON $5,317,174
15 North Lafourche Reach 2 CON $3,000,000
16 St. Mary Back Lakeside Flood Protection E&D $25,700,000
17 North Vermilion Bay Shoreline Protection CON $7,900,000
18 Rodere Canal Water Control Structure CON $2,300,000
19 East Rainey Marsh Creation E&D $2,000,000
21 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne Increment CON $162,345,000
22 Pointe-aux-Chenes WMA Enhancement CON $5,000,000
23 Terrebonne HNC Island Restoration CON $23,100,000
24 Cypremort Point State Park Improvements CON $4,477,338
25 Bayou Dularge Ridge and Marsh Creation CON $65,462,980
26 Barrier Island Restoration - Terrebonne Basin E&D Not Avail.

NFWF PROJECTS

Increase Atchafalaya Flow to Eastern Terrebonne m $415,215,000

RESTORE PROJECTS

28 Houma Navigation Canal Lock Complex CON $357,784,732
29 Grand Bayou Freshwater Reintroduction E&D $874,533
30 Hollywood Canal Closure Structure CON $6,792,000
31 Reach L Mitigation CON $1,000,000
32 Elliot Jones Pump Station CON $12,715,005
33 MTG Reach E Levee Lift CON $1,000,000
34 Yokley Levee Extension CON $4,000,000
35 Jefferson Canal Flap Gate CON $2,596,000

FY 2023 ANNUAL PLAN
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MAP 3: ACTIVE PROJECTS IN FY 2023 - SOUTH CENTRAL REGION
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TABLE 10: ACTIVE PROJECTS IN FY 2023 - SOUTH CENTRAL REGION (CONTINUED)

Active Phase

Total Project

Map ID Project Name FY 2023 Value
36 MTG Eastern Tie-in Levee Improvements CON $3,750,000
37 GIWW Gate (Design) E&D $25,000,000
38 Reach F South Improvements CON $14,600,000
39 Recertification System PLN $2,000,000

FY 2023 ANNUAL PLAN
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MAP 4: ACTIVE PROJECTS IN FY 2023 - SOUTHEAST REGION
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TABLE 11: ACTIVE PROJECTS IN FY 2023 - SOUTHEAST REGION

Active Phase Total Project
FY 2023 Value

Map ID Project Name

CWPPRA PHASE | PROJECTS

1 East Delacroix Marsh Creation and Terracing E&D $37,816,133
2 North Delacroix Marsh Creation and Terracing E&D $35,521,865
3 Phoenix Marsh Creation - East Increment E&D $41,134,185
4 Reggio Marsh Creation and Hydrologic Restoration E&D $33,638,138
5 Phoenix Marsh Creation - West Increment E&D $39,676,193
6 Fritchie Marsh Creation and Terracing E&D $29,867,440
7 St. Catherine Island Marsh Creation and Shoreline Protection E&D $25,324,715
8 Bayou Cane Marsh Creation E&D $31,600,635

CWPPRA PHASE Il PROJECTS

9 Caminada Headland Back Barrier Marsh Creation CON $32,284,094
10 Mid Breton Land Bridge Marsh Creation and Terracing CON $40,822,269
1" LaBranche East Marsh Creation CON $33,477,660
12 Labranche Central Marsh Creation CON $29,716,074
13 New Orleans Landbridge Shoreline Stabilization and Marsh Creation CON $25,446,125

STATE-ONLY PROJECTS

14 Rosethorne Tidal Protection CON $24,930,787
15 Grand Isle Back Levee CON $2,000,000
16 Bayou Terre Aux Boeuf Ridge Restoration Phase Ill CON $1,300,000
17 Plaguemines Parish East Bank Drainage CON $2,300,000
18 Union Diversion PLN $876,700,000
19 Jefferson Parish Bucktown Living Shoreline Project CON $2,000,000
20 LaBranche Shoreline Protection Project CON $1,000,000
21 Manchac Landbridge Shoreline Protection E&D $2,000,000

HSDRRS AND OTHER FEDERAL PROTECTION PROJECTS

22 New Orleans to Venice CON $1,301,523,760
23 New Orleans to Venice Mitigation - Plaquemines Non-Federal CON $14,500,000
24 New Orleans to Venice Mitigation - Federal CON $30,000,000
25 Upper Barataria Basin Flood Management E&D $3,000,000
26 WBYV Risk Reduction E&D $3,000,000
27 SELA- Overall CON $1,170,974,586
28 West Shore-Lake Pontchartrain, Louisiana Hurricane Protection CON $760,000,000
29 LPV Risk Reduction E&D $3,000,000
30 St. Tammany Risk Reduction PLN $3,000,000

DEEPWATER HORIZON NRDA PROJECTS

31 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Increment CON $100,290,142
32 Large-Scale Barataria Marsh Creation CON $181,380,000
33 Bayou Segnette State Park Improvements CON $2,126,724
34 Grand Isle State Park Improvements CON $6,126,967
35 Grande Cheniere Ridge Marsh Creation CON $65,000,000
36 Bird’s Foot Delta Hydrologic Restoration E&D $165,000,000

FY 2023 ANNUAL PLAN
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MAP 4: ACTIVE PROJECTS IN FY 2023 - SOUTHEAST REGION
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TABLE 11: ACTIVE PROJECTS IN FY 2023 - SOUTHEAST REGION (CONTINUED)

Map ID Project Name

DEEPWATER HORIZON NRDA PROJECTS (CONTINUED)

Active Phase
FY 2023

Total Project
Value

NFWF PROJECTS

44 Mid-Barataria Sediment Diversion

37 Golden Triangle Marsh Creation CON $54,347,733
38 Biloxi Marsh Living Shoreline Project CON $69,820,460
39 Bayou Laloutre Ridge Restoration and Marsh Creation CON $31,012,138
40 Lake Borgne Marsh Creation - Increment 1 CON $114,642,153
41 Isle-au-Pitre Island Restoration CON $36,645,580
42 Chandeleur Island Restoration Project E&D Not Avail.
43 Large-Scale Marsh Creation - Pontchartrain Basin E&D Not Avail.

$1,410,708,675

45 Mid-Breton Sediment Diversion

RESTORE PROJECTS

$798,609,888

GOMESA PROJECTS

46 Lowermost Mississippi River Management Program PLN $9,300,000
47 River Reintroduction into Maurepas Swamp CON $199,854,326
48 Manchac Landbridge (Rock Breakwater) Shoreline Protection CON $3,671,137

49 Sunset Levee Upper Barataria Risk Reduction (UBRR) E&D $3,500,000
50 Pumping Capacity Improvements Phase 1 CON $65,000,000
51 Goose Bayou (Penn Levee) CON $23,500,000
52 Storm Surge Risk Reduction for Reach E - North (SLLD) CON $1,500,000
53 Grand Isle Bayside Segmented Breakwaters (Phase V) CON $6,500,000
54 Zeller Larousse Phase Il Levee Improvements CON $1,000,000
55 Levee Improvements for Gheens Community Phase 2 CON $2,275,000
56 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 CON $10,000,000
57 T-Wall Kellogg Pump Station CON $2,500,000
58 Magnolia Ridge Levee Pipeline T-Wall CON $3,500,000
59 Section D Storm Surge Risk Reduction CON $500,000
60 Floodwall Improvement for Section D-South at Crawfish Farm CON $1,800,000
61 Ludevine Pump Station CON $2,800,000
62 Larose Floodwall CON $1,000,000
63 Section F Berm Improvement CON $1,000,000
64 Port Fourchon Shoreline Protection CON $2,000,000
65 East Bank Sediment Transport Corridor E&D $33,464,469
66 St. Tammany Storm Surge Risk Reduction E&D $9,000,000
67 Jefferson Parish Lakefront Shoreline Protection CON $2,000,000

FY 2023 ANNUAL PLAN

24



FY 2023 ANNUAL PLAN

25

FISCAL YEAR 2023 ——> CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

PROJECTED THREE-YEAR REVENUES & EXPENDITURES

TABLE 12: PROJECTED THREE-YEAR REVENUES (FY 2023 - 2025)

Program Total

Revenue Source FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
CPR Trust Fund Annual Revenue'? $13,400,000 $14,000,000 $14,500,000 $41,900,000
CPR Trust Fund Carried Forward $29,274,209 $21,265,497 $17,597,880 $68,137,585
CWPPRA Federal Funds? $60,446,734 $63,999,181 $50,989,800 $175,435,714
GOMESA™ $77,000,000 $90,000,000 $90,000,000 $257,000,000
GOMESA Carried Forward® $51,130,876 $108,283,706 TBD $159,414,582
DOTD Interagency Transfer' $4,000,000 $4,000,000 $4,000,000 $12,000,000
Surplus Funding (Previously Appropriated)® $166,629,728 $36,419,655 $6,165,000 $209,214,383
Community Development Block Grants $3,250,000 $2,500,000 $2,500,000 $8,250,000
Capital Outlay Funding (Previously Appropriated) $37,472,074 $10,591,787 $1,666 $48,065,527
One-Time Legislative Appropriation Funding (Previously Appropriated) $3,350,000 $0 $0 $3,350,000

NRDA Revenues (Deepwater Horizon)

$535,447,707

$656,699,543

$552,689,716

$1,744,836,965

NFWF Revenues (Deepwater Horizon) $46,091,122 $23,900,736 $114,981,199 $184,973,057
RESTORE Revenues (Deepwater Horizon) $192,472,257 $143,085,610 $118,612,858 $454,170,725
NRDA Revenues (Non-Deepwater Horizon)’ $6,900,000 $1,599,512 $0 $8,499,512
LDNR Mitigation Funds® $500,000 $500,000 $500,000 $1,500,000
LDNR Beneficial Use Funds?® $500,000 $500,000 $500,000 $1,500,000
OM&M Federal Funds® $30,702,599 $22,031,118 $16,510,326 $69,244,042
LOSCO Funding™ $206,000 $186,000 $186,000 $578,000
BOEM Funding" $1,430,000 $1,076,000 $1,076,000 $3,582,000
FEMA FMA Funding' $100,000 $0 $0 $100,000
Project Billing™ $22,031,503 $22,000,000 $22,000,000 $66,031,503

Total Projected Revenue™ | $1,282,334,807 | $1,222,638,344 | $1,012,810,445 | $3,517,783,596

. Estimate tied to mineral revenue.

WO NOOON»WNS

implementation.

10. Represents reimbursement of expenditures for CPRA (non-DWH) oil spill response activities.

11. Funding will be utilized for Regional Geology and Sediment Management tasks (see Table 14).

12. Funding would be used to support planning activities for the FEMA Flood Mitigation Assistance Program and is subject to grant approval.

13. Represents salary and other work-in-kind reimbursements for work performed on projects in funding programs listed in the table above.

14. New project opportunities may arise if additional funds become available after the approval of the Annual Plan, and conditions may necessitate reprogramming of existing funds to
address changes on the ground. If necessary, reprogramming of existing and new funds would occur, with approval from the CPRA, to ensure that limited coastal program funds are
allocated in accordance with Master Plan objectives. CPRA has been granted authority to reprogram dollars from approved funding streams and to reallocate dollars to best meet
new opportunities or needs. Such flexibility allows the coastal program to respond effectively to unforeseen events that take place outside the legislatively mandated planning cycle.

Annually recurring revenue source to be spent in accordance with the Louisiana Constitution, specifically State Law Section 214.5.4(E) and the provisions within paragraph (3).

. Represents anticipated Federal reimbursement for CWPPRA projects led by CPRA in which the State is initially incurring more than its 15% cost share during project implementation.

. GOMESA funds must be disbursed to the applicable states by the end of the federal fiscal year. FY 2023 GOMESA funds are anticipated to be received around April 2023 (4Q23).

. Represents carry-forward of unexpended funds from prior-year GOMESA payments.

. Includes funding from previously appropriated budget surpluses (2007, 2008, 2009, 2018, and 2019) (see Table 20 for details).
Funding to be utilized for the implementation of Long Point Bayou Marsh Creation (CS-0085).

. Supplemental funding to augment construction of eligible projects (specific projects to be determined at a later date).

. Represents anticipated Federal reimbursement for CWPPRA and WRDA OM&M activities led by CPRA in which the State is initially incurring more than its cost share during project




TABLE 13: PROJECTED THREE-YEAR EXPENDITURES' (FY 2023 - 2025)

Program Total

Program/Funding Source FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
CWPPRA State Expenditures (not including Surplus expenditures)? $17,862,342 $11,901,605 $9,010,200 $38,774,147
CWPPRA Federal Expenditures? $60,446,734 $63,999,181 $50,989,800 $175,435,714
GOMESA Expenditures $128,130,876 $198,283,706 $90,000,000 $416,414,582
WRDA Project Expenditures (not including Surplus expenditures) $0 $0 $0 $0
Surplus Project and Program Expenditures® $166,629,728 $36,419,655 $6,165,000 $209,214,383
Community Development Block Grants $3,250,000 $2,500,000 $2,500,000 $8,250,000
Capital Outlay Project Expenditures $37,472,074 $10,591,787 $1,666 $48,065,527
One-Time Legislative Appropriation Project Expenditures $3,350,000 $0 $0 $3,350,000
State-Only Project Expenditures (Non-Surplus) $2,752,378 $2,482,368 $2,294,368 $7,529,114

NRDA Expenditures (Deepwater Horizon)

$535,447,707

$656,699,543

$552,689,716

$1,744,836,965

NFWF Expenditures (Deepwater Horizon) (not including Surplus Expenditures)

$46,091,122

$23,900,736

$114,981,199

$184,973,057

RESTORE Expenditures (Deepwater Horizon) (not including Surplus Expenditures)

$192,472,257

$143,085,610

$118,612,858

$454,170,725

NRDA Expenditures (Non-Deepwater Horizon)® $6,900,000 $1,599,512 $0 $8,499,512
LDNR Mitigation Expenditures® $500,000 $500,000 $500,000 $1,500,000
LDNR Beneficial Use Expenditures® $500,000 $500,000 $500,000 $1,500,000
OM&M- State Expenditures (not including Surplus or GOMESA expenditures) $12,642,471 $8,480,754 $7,502,045 $28,625,271
OM&M- Federal Expenditures’ $30,702,599 $22,031,118 $16,510,326 $69,244,042
BOEM Expenditures® $1,430,000 $1,076,000 $1,076,000 $3,582,000
FEMA FMA Expenditures® $100,000 $0 $0 $100,000
State Programmatic/Adaptive Management Expenditures (see Table 14) $3,700,000 $5,776,000 $5,776,000 $15,252,000
Operating Costs (see Tables 14 and 15)"*" $31,954,521 $32,810,769 $33,701,267 $98,466,557

Total Planned Expenditures™ | $1,282,334,807 | $1,222,638,344 | $1,012,810,445 | $3,517,783,596

1. Represents proposed expenditures provided that commensurate level of funding is received.

expenditures.

. Funding to be utilized for the implementation of Long Point Bayou Marsh Creation (CS-0085).

Nouobsw

implementation.
. Funding will be utilized for Regional Geology and Sediment Management tasks (see Table 14).

o 0

be reimbursable by FEMA.

. Supplemental funding to augment construction of eligible projects (specific projects to be determined at a later date).
. Represents anticipated Federal reimbursement for CWPPRA and WRDA OM&M activities led by CPRA in which the State is initially incurring more than its cost share during project

. Funding would be used to support planning activities for the FEMA Flood Mitigation Assistance Program and is subject to grant approval.
10.1n the event of a declared emergency, CPRA may need to expend Operating Costs in support of the State's disaster response efforts. Up to 75 percent of these expenditures would

11. Operating Costs include Three-Year Operating Expenditures (see Table 15), Assistance to Levee Authorities (see Table 14), and Project Support (see Table 14).

12. New project opportunities may arise if additional funds become available after the approval of the Annual Plan, and conditions may necessitate reprogramming of existing funds to
address changes on the ground. If necessary, reprogramming of existing and new funds would occur, with approval from the CPRA, to ensure that limited coastal program funds are
allocated in accordance with Master Plan objectives. CPRA has been granted authority to reprogram dollars from approved funding streams and to reallocate dollars to best meet
new opportunities or needs. Such flexibility allows the coastal program to respond effectively to unforeseen events that take place outside the legislatively mandated planning cycle.

2. Because CWPPRA projects compete for funding annually, CWPPRA expenditures as presented in Table 16 (which include projected expenditures for approved projects only) do
not adequately capture likely CWPPRA expenditures in outlying years. The State's estimated CWPPRA expenditures for FY 2024 - FY 2025 are therefore based on prior years'

. Represents anticipated Federal reimbursement for CWPPRA projects led by CPRA in which the State is initially incurring more than its 15% cost share during project implementation.
. Includes funding from previously appropriated budget surpluses (2007, 2008, 2009, 2018, and 2019) (see Table 20 for details).
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FISCAL YEAR 2023 % CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

1%

FIGURE 1: PROJECTED FY 2023 EXPENDITURES BY PROJECT PHASE

PLANNING CONSTRUCTION ONGOING PROGRAMS
& INITIATIVES

'?:l.']NIZAElRLHBN SIHL 333.7 MILLION

BN & MONITORING OPERATING COSTS

380.2 MILLION ~ $55 MILLION 332 MILLION

TOTAL EXPENDITURES NOTES

OM&M includes BIMP ($850 k) and Repair/Rehabilitation of

Projects ($1.1 million)
« Operating Costs include Assistance to Levee Authorities
1 ($1 million) and Project Support ($5 million)



FIGURE 2: PROJECTED FY 2024 EXPENDITURES BY PROJECT PHASE

1%

6%

NOTES

58.6 MILLION
ENGINEERING 843.3 M”_I_lUN

& DESIGN

576.6 MILLION

CONSTRUCTION S41.7 MILLION
STBILLION

332.8 MILLION

TOTAL EXPENDITURES

. Construction includes Beneficial Use ($2 million)

« Engineering and Design and Construction include CWPPRA
adjustment for outlying years (see Table 13 for explanation)

« Operating Costs include Assistance to Levee Authorities

($1 million) and Project Support ($5 million)

51.22 BILLION

FIGURE 3: PROJECTED FY 2025 EXPENDITURES BY PROJECT PHASE
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NOTES
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ENGINEERING 84].4 M”_I_l[]N

& DESIGN

525 MILLION

CONSTRUCTION $40.7 MILLION
$863 MILLION

533.7 MILLION

TOTAL EXPENDITURES

- Construction includes Beneficial Use ($2 million)

« Engineering and Design and Construction include CWPPRA
adjustment for outlying years (see Table 13 for explanation)

« Operating Costs include Assistance to Levee Authorities

($1 million) and Project Support ($5 million)
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FISCAL YEAR 2023 ——> CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

TABLE 14: PROJECTED PROGRAMMATIC THREE-YEAR EXPENDITURES (FY 2023 - 2025)

Program Total
(FY 2023 - 2025)

Program ID Program Name FY 2023 FY 2024 FY 2025

ONGOING PROGRAM EXPENDITURES

Not Avail. Beneficial Use Program’ $3,500,000 $2,000,000 $2,000,000 $7,500,000
LA-0251 Barrier Island Maintenance Program? $845,542 TBD TBD $845,542
Not Avail. Vegetative Plantings $500,000 $500,000 $500,000 $1,500,000
PO-0162 Assistance to Levee Authorities $1,000,000 $1,000,000 $1,000,000 $3,000,000
LA-0028 Restoration Partnerships $1,000,000 $1,000,000 $1,000,000 $3,000,000
Not Avail. Project Support $5,000,000 $5,000,000 $5,000,000 $15,000,000
Total Ongoing Programs Expenditures $11,845,542 $9,500,000 $9,500,000 $30,845,542
FUTURE PROJECT DEVELOPMENT

LA-0255 Project Development and Implementation Program $400,000 $400,000 $400,000 $1,200,000
LA-0261 Non-structural Program Development? $811,638 $0 $0 $811,638

FOCUSED APPLIED RESEARCH

LA-0158 | Coastal Science Assistantship Program' | $350,000 | $400,000 | $400,000 | $1,150,000

SCIENCE AND TECHNICAL ADVISORY BOARDS

LA-0260 | Master Plan Advisory Committees' | $75,000 | $0 | $250,000 | $325,000

MODEL DEVELOPMENT AND REFINEMENT

LA-0250 Master Plan Predictive Models' $3,000,000 $2,000,000 $3,000,000 $8,000,000

MR-0016-SSPM | Small Scale Physical Model® $500,000 $500,000 $500,000 $1,500,000

SYSTEM WIDE ASSESSMENT AND MONITORING PROGRAM (SWAMP)

Not Avail. SWAMP Implementation3*5 $5,500,000 $7,500,000 $8,000,000 $21,000,000
Not Avail. Fisheries® $1,500,000 $1,400,000 $1,400,000 $4,300,000
LA-0226 Barrier Island Comprehensive Monitoring®*® $5,046,145 $3,653,146 $1,369,520 $10,068,811
LA-0030 CRMS-Wetlands® $4,024,242 $3,143,044 $3,631,544 $10,798,830
Not Avail. Regional Geology and Sediment Management*¢ $2,820,000 $2,240,000 $2,240,000 $7,300,000

DATA MANAGEMENT AND ANALYSIS

LA-0258 Data Management*5¢ $4,250,000 $4,500,000 $4,750,000 $13,500,000

LA-0254 Monitoring Data Interpretations"*® $2,750,000 $1,250,000 $1,250,000 $5,250,000

COMMUNICATION AND MESSAGING

Not Avail. Workshop and Conference Development $175,000 $175,000 $175,000 $525,000
Not Avail. Language Access $25,000 $25,000 $25,000 $75,000
LA-0249 Coastal Education $600,000 $600,000 $600,000 $1,800,000

OTHER ADAPTIVE MANAGEMENT EXPENDITURES

Not Avail. Oyster Industry Sustainability Initiative' $6,250,000 $0 $0 $6,250,000

Total Adaptive Management Expenditures $38,077,025 $27,786,190 $27,991,064 $93,854,279

Total Programmatic Expenditures | $49,922,568 $37,286,190 $37,491,064 $124,699,822

Programmatic Surplus Expenditures (See Table 20) $1,657,181 $0 $0 $1,657,181
Programmatic NRDA Expenditures (See Table 28) $12,105,762 $10,225,246 $9,240,208 $31,571,216
Programmatic NFWF Expenditures (See Table 28) $3,069,625 $3,470,944 $2,910,856 $9,451,425

Programmatic RESTORE Expenditures (See Table 28) $8,785,000 $9,414,000 $9,914,000 $28,113,000
Programmatic GOMESA Expenditures (See Table 29) $13,175,000 $2,400,000 $3,650,000 $19,225,000
Programmatic BOEM Expenditures $1,430,000 $1,076,000 $1,076,000 $3,582,000

Programmatic Operations Expenditures $9,700,000 $11,776,000 $11,776,000 $33,252,000




TABLE 14: PROJECTED PROGRAMMATIC THREE-YEAR EXPENDITURES (FY 2023 - 2025) (CONTINUED)

Program Total
(FY 2023 - 2025)

Program ID

Program Name FY 2023 FY 2024 FY 2025

FY 2023 expenditures funded at least partially with GOMESA funds.

. FY 2023 expenditures funded at least partially with Surplus funds (supplemental funding from the Trust Fund may also be utilized).
FY 2023 expenditures funded by NFWF Adaptive Management funds.

FY 2023 expenditures funded by RESTORE Adaptive Management funds.

FY 2023 expenditures funded by NRDA Adaptive Management funds.

. FY 2023 expenditures funded by BOEM funds.

ompwN

TABLE 15: PROJECTED STATE PROTECTION AND RESTORATION THREE-YEAR
OPERATING EXPENDITURES (FY 2023 - 2025)

Program Total

Program FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)

CPRA $21,406,202 $22,262,450 $23,152,948 $66,821,600
OCM $2,827,134 $2,827,134 $2,827,134 $8,481,402
Office of the Governor - Coastal Activities $1,536,185 $1,536,185 $1,536,185 $4,608,555
Office of the Attorney General $185,000 $185,000 $185,000 $555,000
Total Operating Costs $25,954,521 $26,810,769 $27,701,267 $80,466,557
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FISCAL YEAR 2023

——> CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

TABLE 16: COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT (CWPPRA) PROJECTED EXPENDITURES

Project ID

Project Name

ENGINEERING AND DESIGN (P1)

FY 2023

FY 2024

FY 2025

Program Total
(FY 2023 - 2025)

BA-0194 East Leeville Marsh Creation and Nourishment' $3,000 $0 $0 $3,000
BA-0217 Grand Bayou Ridge and Marsh Creation’ $18,000 $18,000 $12,000 $48,000
BS-0037 East Delacroix Marsh Creation and Terracing' $60,000 $6,000 $6,000 $72,000
BS-0038 Breton Landbridge Marsh Creation (West)' $6,000 $6,000 $6,000 $18,000
BS-0041 North Delacroix Marsh Creation and Terracing' $120,000 $60,000 $6,000 $186,000
BS-0042 Phoenix Marsh Creation - East Increment’ $37,500 $0 $0 $37,500
BS-0043 Reggio Marsh Creation and Hydrologic Restoration' $54,000 $60,000 $12,000 $126,000
BS-0044 Phoenix Marsh Creation - West Increment’ $45,000 $0 $0 $45,000
CS-0078 No Name Bayou Marsh Creation and Nourishment' $4,200 $0 $0 $4,200
CS-0081 Sabine Refuge Marsh Creation Cycles 6 and 7 $41,049 $0 $0 $41,049
CS-0085 Long Point Bayou Marsh Creation' $0 $0 $0 $0
ME-0031 Freshwater Bayou Marsh Creation $12,000 $12,000 $12,000 $36,000
ME-0032 South Grand Chenier Marsh Creation - Baker Tract $48,000 $12,000 $12,000 $72,000
P0O-0173 Fritchie Marsh Creation and Terracing $58,000 $130,000 $55,000 $243,000
PO-0179 St. Catherine Island Marsh Creation and Shoreline Protection’ $102,000 $6,000 $9,000 $117,000
PO-0181 Bayou Cane Marsh Creation $60,000 $30,000 $30,000 $120,000
TE-0117 Island Road Marsh Creation and Nourishment' $41,049 $0 $0 $41,049
TE-0156 Bay Raccourci Marsh Creation and Ridge Restoration' $490,080 $0 $0 $490,080
TE-0157 East Catfish Lake Marsh Creation and Shoreline Protection’ $152,000 $24,000 $12,000 $188,000
TE-0166 Bay Raccourci Marsh Creation Increment 2' $150,000 $0 $0 $150,000
Not Avail. CWPPRA PPL 31 New Phase | Starts $4,552,619 $4,552,619 $3,035,079 $12,140,317
CONSTRUCTION (P2)
BS-0032 Mid Breton Land Bridge Marsh Creation and Terracing $10,340,000 $16,340,000 $426,992 $27,106,992
CS-0049 Cameron-Creole Freshwater Introduction $24,000 $0 $0 $24,000
ME-0020 South Grand Chenier Marsh Creation Project $78,000 $9,000 $0 $87,000
PO-0075 LaBranche East Marsh Creation $2,818,108 $234,653 $0 $3,052,761
PO-0133 LaBranche Central Marsh Creation $4,227,163 $351,979 $1 $4,579,143
PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation' $8,331,500 $0 $0 $8,331,500
TE-0134 West Fourchon Marsh Creation’ $32,898,397 $21,385,009 $0 $54,283,406
TE-0138 Bayou DeCade Ridge and Marsh Creation' $472,000 $0 $0 $472,000
Not Avail. CWPPRA PPL 31 New Phase Il Starts $13,065,410 $32,663,526 $19,598,116 $65,327,052
Subtotal $78,309,075 $75,900,786 $23,232,188 $177,442,049
Adjustment for Outlying Years? Not Avail. Not Avail. $36,767,812 $36,767,812
Total Expenditures $78,309,075 | $75,900,786 | $60,000,000 $214,209,861
Federal Expenditures (see Note 1) $60,446,734 $63,999,181 | $50,989,800 $175,435,714
Trust Fund Expenditures $17,862,342 $11,901,605 $9,010,200 $38,774,147
1. Projectis being led by CPRA; projected expenditures include Federal funds; any State expenditures beyond its 15% cost share will be reimbursed by the Federal partner.
2. Because CWPPRA projects compete for funding annually, CWPPRA expenditures as presented in Table 16 (which include projected expenditures for approved projects only) do
not adequately capture likely CWPPRA expenditures in outlying years. The State's estimated CWPPRA expenditures for FY 2024 - FY 2025 are therefore based on prior years'
expenditures.




TABLE 17: LOUISIANA WRDA PROJECTED EXPENDITURES

Project ID

Project Name

FY 2023

FY 2024

FY 2025

Program Total
(FY 2023 - 2025)

LA-0020 Southwest Coastal Louisiana’ $3,500,000 $3,500,000 $2,400,000 $9,400,000
Total Expenditures $3,500,000 $3,500,000 $2,400,000 $9,400,000
GOMESA Expenditures for WRDA (see Table 29) ($100,000) | ($3,500,000) | ($2,400,000) ($6,000,000)

Surplus Expenditures for WRDA (see Table 20)

($3,400,000)

$0

$0

($3,400,000)

Trust Fund Expenditures for WRDA

$0

$0

$0

$0

1.

Project expenditures are funded through Surplus revenues (see Table 20); expenditures in future fiscal years will be covered with accrued credit or Trust Fund dollars.

TABLE 18: COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) PROJECTED EXPENDITURES

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
LA-0290 Statewide Floodplain Management (Watershed Initiative) $3,250,000 $2,500,000 $2,500,000 $8,250,000
Total Expenditures $3,250,000 $2,500,000 $2,500,000 $8,250,000
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FISCAL YEAR 2023 ——> CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

TABLE 19: STATE-ONLY PROJECT EXPENDITURES (NON-SURPLUS)

Program Total

FY 2023 (FY 2023 - 2025)

Project ID Project Name FY 2024 FY 2025

MOEX PROJECTS

PO-0142 Hydrologic Restoration of the Amite River Diversion Canal’ mm

CAPITAL OUTLAY PROJECTS

FY 2023 ANNUAL PLAN
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AT-0022 East Grand Lake Upper Region? $2,000,000 $1,589,120 $0 $3,589,120
AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping? $1,000,000 $500,000 $0 $1,500,000
AT-0025 Boy Scouts of America Swamp Base Boat Launch? $333,000 $167,000 $0 $500,000
BA-0075-2 Rosethorne Tidal Protection?® $4,771,407 $0 $0 $4,771,407
PO-0062 West Shore Lake Pontchartrain?® $12,000,000 $8,000,000 $0 $20,000,000
PO-0192 Union Diversion $300,000 $0 $0 $300,000
TE-0064 Morganza to the Gulf>* $14,500,000 $0 $0 $14,500,000
TE-0151 Grand Bayou Floodgate $400,000 $0 $0 $400,000
Not Avail. Cajun Coast Welcome Center Trail? $333,000 $167,000 $0 $500,000
Not Avail. Sandy Cove Boat Launch? $333,000 $167,000 $0 $500,000
Not Avail. Atchafalaya GeoTrail? $1,667 $1,667 $1,666 $5,000
Not Avail. Murphy Lake Depth Restoration? $500,000 $0 $0 $500,000
Not Avail. Atchafalaya Basin Master Plan Revision? $1,000,000 $0 $0 $1,000,000

PROJECTS WITH ONE-TIME LEGISLATIVE APPROPRIATION EXPENDITURES

AT-0029 Hydrologic Study for St. Mary, Iberia, and Vermilion Parishes $50,000 $0 $0 $50,000
BA-0255 Lockport to Larose Reach B1(NLLD) $1,000,000 $0 $0 $1,000,000
Not Avail. Plaguemines Parish East Bank Drainage $2,300,000 $0 $0 $2,300,000

PROJECTS WITH TRUST FUND EXPENDITURES

BA-0066 West Bank and Vicinity® $2,960 $0 $0 $2,960
BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Fed® $11,680 $0 $0 $11,680
BA-0159 New Orleans to Venice Mitigation - Fed® $11,680 $0 $0 $11,680
BA-0211 Upper Barataria Basin Flood Management® $15,000 $0 $0 $15,000
BA-0212 WBV Risk Reduction® $15,000 $0 $0 $15,000
BS-0033 East Bank Sediment Transport Corridor $15,000 $6,000 $6,000 $27,000
PO-0057 SELA - Overall® $12,000 $12,000 $12,000 $36,000
PO-0182 LPV Risk Reduction® $15,000 $0 $0 $15,000
PO-0186 St. Tammany Risk Reduction® $15,000 $0 $0 $15,000
TE-0161 North Lafourche’s Reach 2 (MTOG) $6,000 $0 $0 $6,000
TV-0054 South Central Coastal Plan® $15,000 $0 $0 $15,000
Not Avail. Federal Flood Protection Feasibility Studies $2,000,000 $2,000,000 $2,000,000 $6,000,000

TRUST FUND EXPENDITURES FOR SURPLUS PROJECTS®

BA-0075-2 Rosethorne Tidal Protection $174,000 $116,000 $0 $290,000
LA-0020 Southwest Coastal Louisiana $30,368 $30,368 $30,368 $91,104
PO-0062 West Shore Lake Pontchartrain $246,000 $246,000 $246,000 $738,000
PO-0167 St. Tammany Parish Coastal Protection Study $60,450 $0 $0 $60,450
TE-0064 Morganza to the Gulf $83,840 $72,000 $0 $155,840
TE-0154 Larose to Golden Meadow Systems Improvement $18,000 $0 $0 $18,000
TV-0077 North Vermilion Bay Shoreline Protection $2,400 $0 $0 $2,400
TV-0082 Freshwater Bayou Shoreline Protection $3,000 $0 $0 $3,000

Total State Expenditures | $43,574,452 $13,074,155 $2,296,034 $58,944,641




TABLE 19: STATE-ONLY PROJECT EXPENDITURES (NON-SURPLUS) (CONTINUED)

A wWN S

o o

Program Total
(FY 2023 - 2025)

Project ID Project Name FY 2023 FY 2024 FY 2025

Projected expenditures are for post-construction activities including site assessment, nutria control, and vegetative plantings.

. Project to be implemented under the Atchafalaya Basin program.
. Project receiving supplemental funding from Surplus funds (see Table 20).
. Expenditures do not include the $12.5 million in Priority 5 Capital Outlay Funding that TLCD has requested to be moved to Priority 1. Proposed transfer of this funding to Priority 1,

which has been recommended by Governor Edwards and noted by the State Bond Commission, is subject to legislative approval in House Bill 2 (HB2) during the 2020 session. The
funding would be available for TLCD to expend on TE-0064 upon approval of HB2.

. Projectis currently 100% Federal. Projected expenditures are for staff coordination with Federal project team members.
. Represents staff salaries for projects funded for implementation with Surplus dollars.
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FISCAL YEAR 2023 ——> CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

TABLE 20: SURPLUS PROJECTED EXPENDITURES

Program Total

FY 2023 (FY 2023 - 2025)

FY 2024 FY 2025

Project ID

Project Name

2007, 2008, 2009 SURPLUS - PROJECT EXPENDITURES

BA-0045 Caminada Headland Beach and Dune Restoration’ $175,200 $0 $0 $175,200
BA-0071 Medium Diversion with Dedicated Dredging at Myrtle Grove? $3,055,047 $0 $0 $3,055,047
BA-0075-2 Rosethorne Tidal Protection $5,675,933 $1,734,655 $0 $7,410,588
LA-0020 Southwest Coastal Louisiana $400,000 $0 $0 $400,000
PO-0001 Violet Canal Repairs?® $718,997 $0 $0 $718,997
PO-0062 West Shore Lake Pontchartrain $7,000,000 $0 $0 $7,000,000
PO-0063 Lake Pontchartrain and Vicinity $11,357,295 $0 $0 $11,357,295
PO-0167 St. Tammany Parish Coastal Protection Study $400,000 $0 $0 $400,000
TE-0064 Morganza to the Gulf $0 $0 $0 $0
TE-0154 Larose to Golden Meadow System Improvements* $100,000 $0 $0 $100,000
TV-0077 North Vermilion Bay Shoreline Protection $1,144,847 $0 $0 $1,144,847
TV-0082 Freshwater Bayou Shoreline Protection $210,600 $0 $0 $210,600
Not Avail. Lafitte Area Independent Levee District Tidal Protection?®® $0 $5,000,000 $0 $5,000,000
Not Avail. Southeast Louisiana Flood Protection/LERRDS6 $32,510,017 $1,075,000 $1,115,000 $34,700,017

2007, 2008, 2009 SURPLUS - PROGRAMMATIC EXPENDITURES

LA-0026 Rehabilitation and Repair of State Restoration Projects $1,098,240 $0 $0 $1,098,240
LA-0027 Barrier Island Maintenance Program $845,542 $0 $0 $845,542
Not Avail. Coastal Wetland Planning, Protection and Restoration Act (CWPPRA) $336,239 $0 $0 $336,239
Not Avail. Emergency Reserve $1,937,132 $0 $0 $1,937,132
Not Avail. Non-Structural Program Development’ $811,638 $0 $0 $811,638

2018, 2019, 2021, 2022 SURPLUS EXPENDITURES
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LA-0028 Restoration Partnerships - Prior-Year Awards $400,000 $60,000 $0 $460,000
ME-0037 Rockefeller Refuge Shoreline Protection $53,000 $0 $0 $53,000
PO-0062 West Shore Lake Pontchartrain $8,000,000 $22,000,000 $0 $30,000,000
PO-0062 West Shore Lake Pontchartrain $60,000,000 $0 $0 $60,000,000
TE-0164 Nicholls State University - Center for River Studies $2,400,000 $0 $0 $2,400,000
BA-0253 Grand Isle Back Levee $1,500,000 $0 $0 $1,500,000
BS-0045 Bayou Terre Aux Boeuf Ridge Restoration Phase IlI $1,000,000 $0 $0 $1,000,000
LA-0020 Southwest Coastal Louisiana $3,000,000 $0 $0 $3,000,000
TE-0161 North Lafourche Levee Improvements $400,000 $0 $0 $400,000
PO-0193 Jefferson Parish Bucktown Living Shoreline Project $3,500,000 $0 $0 $3,500,000
PO-0194 LaBranche Shoreline Protection Project $1,000,000 $0 $0 $1,000,000
PO-0195 Manchac Landbridge Shoreline Protection $2,000,000 $0 $0 $2,000,000
TE-0168 St. Mary Back Lakeside Flood Protection $4,800,000 $4,800,000 $4,800,000 $14,400,000
TV-0087 Rodere Canal Water Control Structure $2,300,000 $0 $0 $2,300,000
TV-0088 East Rainey Marsh Creation $500,000 $1,500,000 $0 $2,000,000
LA-0028 Restoration Partnerships $500,000 $250,000 $250,000 $1,000,000
Not Avail. Atchafalaya Basin Program $1,000,000 $0 $0 $1,000,000
Not Avail. Mid-Basin Diversion Land Acquisition $4,500,000 $0 $0 $4,500,000
Not Avail. Non-structural Risk Reduction $2,000,000 $0 $0 $2,000,000

Total Expenditures | $166,629,728 $36,419,655 $6,165,000 $209,214,383




TABLE 20: SURPLUS PROJECTED EXPENDITURES (CONTINUED)
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Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025

(FY 2023 - 2025)

Surplus funds include post-construction monitoring expenditures (see Table 23).

. Includes funding for Mid-Barataria Sediment Diversion (BA-0153).

. Project to be implemented with unexpended funds from previously completed Surplus projects.

. Expenditures will be used to fund additional improvements within the Larose to Golden Meadow alignment.

. Funding anticipated to be used for the implementation of Rosethorne Tidal Protection (BA-0075-2) and/or Goose Bayou (Penn Levee) (BA-0223).

. Includes funds that may be used for West Bank and Vicinity (BA-0066), SELA (PO-0057), Permanent Closure of Canals and Pump Stations (PO-0060), Previously Authorized

Mitigation- WBV (BA-0154), New Orleans to Venice (BA-0067), New Orleans to Venice Mitigation- Plaquemines Non-Fed (BA-0158), New Orleans to Venice Mitigation- Fed (BA-0159),
and/or Plaquemines TFU Mitigation- Braithwaite to Scarsdale (BA-0156).

Funds will be used to develop a coordinated strategy for implementing nonstructural projects identified in the Master Plan coastal communities. This may also include development
of pilot projects in coastal parishes with high levels of risk and vulnerability.
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FISCAL YEAR 2023

——> CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

TABLE 21: CWPPRA MONITORING PROJECTED EXPENDITURES

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
BA-0003-C Naomi Outfall Management $0 $0 $0 $0
BA-0020 Jonathan Davis Wetland Protection $4,530 $4,530 $4,530 $13,590
BA-0027-C Barataria Landbridge Shoreline Protection (Phase 3) $4,530 $9,362 $4,530 $18,422
BA-0034-2 g\xg:):)ogic Restoration and Vegetative Planting in the Des Allemands $73.500 $73.590 $73.590 $220.680
BA-0035 Chaland Pass to Grand Bayou $17,590 $30,422 $4,530 $52,542
BA-0036 Dedicated Dredging on the Barataria Basin Landbridge $25,197 $13,590 $4,530 $43,317
BA-0037 Little Lake Shoreline Protection/Dedicated Dredging Near Round Lake $17,400 $6,040 $6,040 $29,480
BA-0038 5'aerrattsr(l:ahEB’;rr:LleLLsslandeSCtzrrna[::iz Project: Pelican Island and Pass La $21.590 $30,422 $4.530 $56.542
BA-0039 Mississippi River Sediment Delivery (Bayou Dupont) $18,120 $6,946 $2.,416 $27,482
BA-0042 Lake Hermitage Marsh Creation $9,966 $2,416 $2,416 $14,798
BA-0048 Bayou Dupont Marsh and Ridge Creation $17,363 $2,416 $4,228 $24,007
BA-0068 Grand Liard Marsh and Ridge Restoration $29,550 $4,530 $4,530 $38,610
BA-0125 Northwest Turtle Bay Marsh Creation $156,000 $2,420 $131,790 $290,210
BA-0164 Bayou Dupont Sediment Delivery Marsh Creation #3 $7,852 $2,416 $2,416 $12,684
BA-0171 Caminada Headlands Back Barrier Marsh Creation $79,600 $6,040 $165,100 $250,740
BS-0003-A Caernarvon Diversion Outfall Management $604 $0 $0 $604
BS-0011 Delta Management at Fort St. Philip $34,775 $13,590 $4,530 $52,895
BS-0016 South Lake Lery Shoreline and Marsh Restoration $26,100 $3,020 $3,020 $32,140
BS-0032 Mid-Breton Land Bridge Marsh Creation and Terracing $0 $40,624 $25,416 $66,040
CS-0004-A Cameron-Creole Maintenance $37,448 $37,448 $38,656 $113,552
CS-0011-B Sweet Lake/Willow Lake Hydrologic Restoration $3,020 $0 $0 $3,020
€s-0023 E‘;E:f%ﬁgf?g\/ﬁi‘;iilf"f;&%;”ggﬂ?gﬁﬁ;fes atHeadquarters $35,032 $35,032 $32,616 $102,680
CS-0027 Black Bayou Hydrologic Restoration $17,516 $3,020 $3,020 $23,556
CS-0028-3 Sabine Refuge Marsh Creation, Increment 3 $3,020 $3,020 $3,020 $9,060
CS-0028-4 Sabine Refuge Marsh Creation, Increment 4 $3,020 $3,020 $3,020 $9,060
CS-0029 Black Bayou Culverts Hydrologic Restoration $17,516 $17,516 $17,516 $52,548
CS-0030 GIWW - Perry Ridge West Bank Stabilization $3,020 $3,020 $3,020 $9,060
CS-0031 Holly Beach Sand Management $3,020 $3,020 $3,020 $9,060
CS-0032 East Sabine Lake Hydrologic Restoration $3,020 $3,020 $3,020 $9,060
CS-0049 Cameron-Creole Freshwater Introduction - Vegetative Plantings $5,436 $22,348 $22,348 $50,132
CS-0054 Cameron-Creole Watershed Grand Bayou Marsh Creation $54,516 $84,536 $57,536 $196,588
CS-0059 Oyster Bayou Marsh Creation and Terracing $21,744 $20,536 $20,536 $62,816
CS-0066 Cameron Meadows Marsh Creation and Terracing $5,020 $16,610 $56,610 $78,240
CS-0078 No Name Bayou Marsh Creation $3,020 $3,020 $3,020 $9,060
CS-0079 Oyster Lake Marsh Creation and Nourishment $3,020 $3,020 $3,020 $9,060
CsS-0081 Sabine Marsh Creation Cycles 6 and 7 $0 $3,020 $50,872 $53,892
LA-0003-B Coastwide Nutria Control Plan $160,787 $165,610 $170,578 $496,975
LA-0039 Coastwide Plantings Program $100,396 $98,080 $78,752 $277,228
ME-0004 Freshwater Bayou Wetland (Phases 1 and 2) $17,516 $3,020 $3,020 $23,556
ME-00M Humble Canal Hydrologic Restoration $17,194 $3,020 $3,020 $23,234
ME-0013 Freshwater Bayou Bank Stabilization $17,516 $3,020 $3,020 $23,556




TABLE 21: CWPPRA MONITORING PROJECTED EXPENDITURES (CONTINUED)

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
ME-0014 Pecan Island Terracing $3,020 $3,020 $3,020 $9,060
ME-0016 Freshwater Introduction South of Highway 82 $17,194 $3,020 $17,516 $37,730
ME-0018 Rockefeller Refuge Gulf Shoreline Stabilization $119,328 $22,348 $7,852 $149,528
ME-0019 Grand-White Lakes Landbridge Protection $17,516 $3,020 $3,020 $23,556
ME-0020 South Grand Chenier Hydrologic Restoration Project $3,020 $3,020 $3,020 $9,060
ME-0022 South White Lake Shoreline Protection $3,020 $3,020 $3,020 $9,060
ME-0031 Freshwater Bayou Marsh Creation $0 $0 $0 $0
MR-0003 West Bay Sediment Diversion $1,208 $22,812 $191,020 $215,040
MR-0009 Delta-Wide Crevasses $4,832 $4,832 $4,832 $14,496
PO-0006 Fritchie Marsh Restoration $3,020 $3,020 $3,020 $9,060
PO-0018 EEZ?; ;auvage National Wildlife Refuge Hydrologic Restoration, $1.208 $1.208 $1.208 $3.624
PO-0022 Bayou Chevee Shoreline Protection $6,040 $0 $0 $6,040
PO-0024 Hopedale Hydrologic Restoration $13,590 $13,590 $4,530 $31,710
PO-0033 Goose Point/Point Platte Marsh Creation $12,080 $3,020 $3,020 $18,120
PO-0075 LaBranche East Marsh Creation $0 $0 $0 $0
PO-0104 Bayou Bonfouca Marsh Creation $87,814 $3,020 $3,020 $93,854
PO-0133 LaBranche Central Marsh Creation $0 $0 $0 $0
PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation $33,714 $92,040 $4,530 $130,284
PO-0178 Bayou La Loutre Ridge Restoration and Marsh Creation $190,000 $75,000 $100,000 $365,000
TE-0034 Penchant Basin Natural Resources Plan, Increment 1 $15,000 $6,040 $2,420 $23,460
TE-0037 New Cut Dune/Marsh Restoration $6,000 $6,040 $6,040 $18,080
TE-0040 Timbalier Island Dune/Marsh Restoration $30,000 $1,200 $1,200 $32,400
TE-0044 North Lake Mechant Landbridge Restoration $28,800 $24,160 $2,420 $55,380
TE-0046 West Lake Boudreaux Shoreline Protection and Marsh Creation $45,500 $2,420 $2,420 $50,340
TE-0048 Raccoon Island Shoreline Protection/Marsh Creation $67,000 $6,040 $6,040 $79,080
TE-0050 Whiskey Island Back Barrier Marsh Creation $64,000 $6,040 $6,040 $76,080
TE-0052 West Belle Pass Barrier Headland Restoration $18,000 $11,040 $6,040 $35,080
TE-0072 Lost Lake Marsh Creation and Hydrologic Restoration $75,000 $67,080 $18,120 $160,200
TE-0134 West Fourchon Marsh Creation and Nourishment $0 $24,160 $24,160 $48,320
TE-0138 Bayou DeCade Ridge and Marsh Creation $110,000 $58,120 $67,180 $235,300
TV-0013-A Oaks/Avery Canal Hydrologic Restoration, Increment 1 $3,020 $3,020 $3,020 $9,060
TV-0014 Marsh Island Hydrologic Restoration $0 $0 $0 $0
TV-0015 Sediment Trapping at “The Jaws” $19,932 $3,020 $3,020 $25,972
TV-0017 Lake Portage Land Bridge $3,020 $3,020 $3,020 $9,060
TV-0018 Four Mile Canal Terracing and Sediment Trapping $19,932 $19,932 $3,020 $42,884
TV-0021 East Marsh Island Marsh Creation $41,230 $26,734 $36,398 $104,363
TV-0063 Coles Bayou Marsh Restoration $77,804 $92,824 $92,824 $263,452
CRMS Coastwide Reference Monitoring System $11,364,979 $10,932,247 $11,403,427 $33,700,653
Total Expenditures $13,581,885 $12,335,458 $13,066,820 $38,984,162

Federal CWPPRA Monitoring Expenditures $11,544,602 $10,485,139 $11,106,797 $33,136,538

Trust Fund CWPPRA Monitoring Expenditures $2,037,283 $1,850,319 $1,960,023 $5,847,624
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TABLE 22: PROJECTED EXPENDITURES FOR MONITORING OF WRDA PROJECTS

——> CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
BA-0001 Davis Pond Freshwater Diversion $446,200 $463,200 $480,200 $1,389,600
BS-0008 Caernarvon Freshwater Diversion $412,320 $379,000 $442,320 $1,233,640

Total Expenditures (GOMESA)' $858,520 $842,200 $922,520 $2,623,240

funds, and will see

k reimbursement from the USACE for the 75% federal match.

1. Monitoring expenditures of WRDA projects are subject to a 75% federal/25% state cost share. At present, CPRA is funding its 25% cost share of monitoring costs with GOMESA

TABLE 23: PROJECTED EXPENDITURES FOR MONITORING OF OTHER PROJECTS

Project ID

Project Name

BERM TO BARRIER PROJECTS!'

FY 2023

FY 2024

FY 2025

Program Total
(FY 2023 - 2025)

SURPLUS PROJEC

TS?

BA-0040 Riverine Sand Mining/Scofield Island Restoration $104,306 $6,040 $6,040 $116,386
BA-0110 Shell Island East $43,060 $21,362 $4,530 $68,952
BA-0143 Caminada Headland Beach and Dune Restoration Increment 2 $373,200 $15,100 $18,120 $406,420
TE-0143 Terrebonne Basin Barrier Island $718,520 $248,300 $448,960 $1,415,780
BA-0111 Shell Island West $325,000 $155,000 $150,200 $630,200
BA-0141 NRDA Lake Hermitage Marsh Creation Increment 2 $0 $0 $0 $0
BA-0142 NRDA Cheniere Ronquille $325,000 $155,000 $150,200 $630,200
BA-0197 West Grand Terre Beach Nourishment and Stabilization $250,000 $6,280 $48,810 $305,090
BA-0202 Queen Bess Island Restoration $350,000 $332,080 $332,080 $1,014,160
BA-0203 Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment $250,000 $148,680 $56,950 $455,630
BA-0207 Large-Scale Barataria Marsh Creation - NRDA Component $2,416 $2,416 $2,416 $7,248
BA-0240 Bayou Grande Chenier Marsh and Ridge Restoration $142,649 $49,946 $37,666 $230,261
CS-0080 Rabbit Island Restoration $192,616 $110,872 $110,872 $414,360
PO-0163 Golden Triangle Marsh Creation $190,000 $75,000 $100,000 $365,000
PO-0174 Biloxi Marsh Living Shoreline $190,000 $75,000 $100,000 $365,000
PO-0178 Bayou La Loutre Ridge Restoration and Marsh Creation $0 $100,000 $75,000 $175,000
PO-0180 Lake Borgne Marsh Creation - Increment One $190,000 $75,000 $100,000 $365,000
TE-0100 NRDA Caillou Lake Headlands $325,000 $165,200 $150,200 $640,400

BA-0045 Caminada Headland Restoration $193,320 $15,100 $18,000 $226,420

USACE MITIGATION PROJECTS

BA-0109 HSDRRS Mitigation - WBV $262,960 $126,504 $292,212 $681,676
BA-0154 Previously Authorized Mitigation - WBV $7,248 $14,496 $103,341 $125,085
BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal $7,550 $7,550 $7,550 $22,650
BA-0159 New Orleans to Venice Mitigation - Federal $7,550 $7,550 $7,550 $22,650
PO-0038-SF MRGO Closure Structure $0 $0 $0 $0
PO-0121 HSDRRS Mitigation - LPV $71,755 $731,734 $98,453 $901,942
PO-0145 LPV Task Force Guardian Mitigation - Bayou Sauvage $117,093 $14,496 $14,798 $146,387
PO-0146 LPV Mitigation Project, Manchac WMA Marsh Creation $7,550 $7,550 $7,550 $22,650




TABLE 23: PROJECTED EXPENDITURES FOR MONITORING OF OTHER PROJECTS (CONTINUED)

Program Total
(FY 2023 - 2025)

Project ID

Project Name FY 2023 FY 2024 FY 2025

LOSCO PROJECTS

BA-0196 LOSCO - EML $32,000 $12,000 $12,000 $56,000
LA-0278 General Qil Spill - LOSCO $41,000 $41,000 $41,000 $123,000
LA-0283 Multiple Oil Spill - LOSCO $133,000 $133,000 $133,000 $399,000

STATE-ONLY PROJECTS

PO-0142 Hydrologic Restoration of the Amite River Diversion Canal $42,258 $29,025 $89,288 $160,571
PO-0148 Living Shoreline $48,080 $3,020 $0 $51,100
Total Expenditures $4,943,131 $2,884,301 $2,716,785 $10,493,118

NFWF Expenditures (See Table 28) $1,091,720 $15,100 $18,120 $1,124,940

Deepwater Horizon NRDA Expenditures (See Table 28) $2,732,681 $1,450,474 $1,414,394 $5,597,549

Surplus Expenditures (See Table 20) $175,200 $15,100 $18,000 $208,300

LOSCO Expenditures $206,000 $186,000 $186,000 $578,000

Trust Fund Expenditures $737,530 $1,217,627 $1,080,271 $3,035,429

1. Monitoring expenditures funded with remaining Berm to Barrier funds (included in Trust Fund Carry Forward in Table 12).
2. Monitoring expenditures funded with Surplus funds (see Table 20).
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TABLE 24: CWPPRA PROJECTS WITH O&M BUDGET PROJECT EXPENDITURES"?2:3

——> CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
BA-0002 GIWW (Gulf Intracoastal Waterway) to Clovelly Hydrologic Restoration $447,652 $0 $0 $447,652
BA-0003-C Naomi Outfall Management $2,416 $0 $0 $2,416
BA-0020 Jonathan Davis Wetland Protection $113,738 $113,738 $113,738 $341,214
BA-0026 Barataria Bay Waterway East Side Shoreline Protection $12,080 $0 $0 $12,080
BA-0027 Barataria Basin Landbridge Shoreline Protection, Phases 1and 2 $26,640 $3,624 $4,832 $35,096
BA-0027-C Barataria Basin Landbridge Shoreline Protection, Phase 3 $31,040 $32,248 $29,832 $93,120
BA-0027-D Barataria Basin Landbridge Shoreline Protection Phase 4 $128,880 $3,624 $4,832 $137,336
BA-0034-2 g\x(;::’laogic Restoration and Vegetative Plantings in the des Allemands $111,912 $4.832 $4.832 $121.576
BA-0035 Pass Chaland to Grand Bayou Pass Barrier Shoreline Restoration $5,315 $205,520 $5,446 $216,281
BA-0037 Little Lake Shoreline Protection/ Dedicated Dredging Near Round Lake $968,120 $4,832 $4,832 $977,784
BA-0038 Pelican Island and Pass La Mer to Chaland Pass Restoration $5,798 $5,802 $99,536 $111,136
BA-0039 Bayou Dupont Sediment Delivery System $604 $592 $592 $1,788
BA-0041 South Shore of the Pen Shoreline Protection and Marsh Creation $3,745 $3,730 $3,848 $11,323
BA-0042 Lake Hermitage Marsh Creation $8,335 $0 $0 $8,335
BA-0048 Bayou Dupont Marsh and Ridge Creation $14,073 $0 $95,610 $109,683
BA-0068 Grand Liard Marsh and Ridge Restoration $11,718 $0 $31,768 $43,486
BA-0125 Northwest Turtle Bay Marsh Creation $136,040 $6,040 $6,040 $148,120
BA-0164 Bayou Dupont Sediment Delivery - Marsh Creation 3 $98,046 $3,966 $1,776 $103,788
BA-0171 Caminada Headland Back Barrier Marsh Creation $6,040 $6,040 $6,040 $18,120
BA-0173 Bayou Grande Chenier Marsh and Ridge Restoration $21,554 $21,554 $21,554 $64,662
BS-0003-A Caernarvon Diversion Outfall Management $86,282 $0 $0 $86,282
BS-0011 Delta Management at Fort St. Philip $6,765 $6,765 $6,765 $20,295
BS-0016 South Lake Lery Shoreline and Marsh Restoration $380,410 $6,040 $6,040 $392,490
BS-0032 Mid-Breton Land Bridge Marsh Creation and Terracing $0 $20,828 $20,828 $41,656
BS-0038 f;i;on Landbridge Marsh Creation (West), River Aux Chenes To Grand $0 $0 $20.828 $20.828
CS-0004-A Cameron-Creole Maintenance $2,693,280 $1,510,200 $254,160 $4,457,640
CS-001-B Sweet Lake/Willow Lake Hydrologic Restoration $6,040 $0 $0 $6,040
€$-0023 zgg;ﬁfaliifg‘fvzeéiiilY\;ar:SrHi‘;”ggnSJrgﬁwes atHeadquarters $1,724,468 $826,750 $94,160 $2,645,378
CS-0027 Black Bayou Hydrologic Restoration $421,040 $19,832 $0 $440,872
CS-0028-2 Sabine Refuge Marsh Creation, Increment 2 $698,120 $448,120 $448,120 $1,594,360
CS-0028-4-5 Sabine Refuge Marsh Creation, Increments 4 and 5 $149,060 $4,832 $6,040 $159,932
CS-0029 Black Bayou Culverts Hydrologic Restoration $64,100 $327,100 $317,100 $708,300
CS-0030 GIWW - Perry Ridge West Bank Stabilization $4,832 $0 $0 $4,832
CS-0031 Holly Beach Sand Management $14,832 $0 $0 $14,832
CS-0032 East Sabine Lake Hydrologic Restoration $885,100 $4,832 $4,832 $894,764
CS-0049 Cameron-Creole Freshwater Introduction - Vegetative Plantings $66,040 $66,040 $66,040 $198,120
CS-0054 Cameron-Creole Watershed Grand Bayou Marsh Creation $137,080 $4,832 $6,040 $147,952
CS-0059 Oyster Bayou Marsh Creation and Terracing $6,040 $96,040 $4,832 $106,912
CS-0066 Cameron Meadows Marsh Creation and Terracing $2,416 $4,832 $340,100 $347,348
LA-0003-B Coastwide Nutria Control Program $3,123,650 $3,141,578 $3,160,044 $9,425,272
ME-0004 Freshwater Bayou Wetland (Phases 1and 2) $4,832 $4,832 $4,832 $14,496
ME-00M11 Humble Canal Hydrologic Restoration $286,040 $0 $0 $286,040




TABLE 24: CWPPRA PROJECTS WITH O&M BUDGET PROJECT EXPENDITURES"?2:3

(CONTINUED)

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
ME-0013 Freshwater Bayou Bank Stabilization $4,832 $4,832 $4,832 $14,496
ME-0014 Pecan Island Terracing $4,832 $2,416 $0 $7,248
ME-0016 Freshwater Introduction South of Highway 82 $2,093,120 $2,039,832 $709,060 $4,842,012
ME-0018 Rockefeller Refuge Gulf Shoreline Stabilization $84,060 $19,832 $19,832 $123,724
ME-0019 Grand-White Lakes Landbridge Protection $459,060 $4,832 $4,832 $468,724
ME-0020 South Grand Chenier Hydrologic Restoration Project $4,832 $549,060 $4,832 $558,724
ME-0021 Grand Lake Shoreline Protection (CIAP + Tebo Point) $14,832 $14,832 $14,832 $44,496
ME-0022 South White Lake Shoreline Protection $181,040 $29,832 $29,832 $240,704
MR-0009 Delta Wide Crevasses $7,248 $7,248 $7,248 $21,744
PO-0018 gsggz iauvage National Wildlife Refuge Hydrologic Restoration, $4.832 $0 $0 $4.832
PO-0024 Hopedale Hydrologic Restoration $171,100 $10,880 $0 $181,980
PO-0030 Lake Borgne Shoreline Protection $6,040 $6,040 $6,040 $18,120
PO-0033 Goose Point/Point Platte Marsh Creation $3,624 $2,416 $96,872 $102,912
PO-0075 Labranche East Marsh Creation $4,832 $4,228 $4,228 $13,288
PO-0104 Bayou Bonfouca Marsh Creation Project $162,416 $4,349 $0 $166,765
PO-0133 Labranche Central Marsh Creation $0 $0 $0 $0
PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation $0 $20,828 $20,828 $41,656
TE-0034 Penchant Basin Natural Resources Plan Increment 1 $222,080 $4,832 $4,832 $231,744
TE-0037 New Cut Dune and Marsh Restoration $197,080 $7,832 $7,832 $212,744
TE-0039 South Lake Decade Freshwater Introduction $3,624 $4,832 $4,832 $13,288
TE-0040 Timbalier Island Dune and Marsh Restoration $4,832 $7,832 $7,832 $20,496
TE-0043 GIWW Bank Restoration of Critical Areas in Terrebonne $14,832 $17,248 $14,832 $46,912
TE-0044 North Lake Mechant Landbridge Restoration $117,080 $10,872 $4,832 $132,784
TE-0045 Terrebonne Bay Shore Protection Demonstration $71,208 $0 $0 $71,208
TE-0046 West Lake Boudreaux Shoreline Protection and Marsh Creation $107,550 $4,832 $4,832 $117,214
TE-0048 Raccoon Island Shoreline Protection/Marsh Creation $9,832 $4,832 $4,832 $19,496
TE-0050 Whiskey Island Back Barrier Marsh Creation $4,832 $10,248 $7,832 $22,912
TE-0052 West Belle Pass Barrier Headland Restoration $370,000 $4,832 $4,832 $379,664
TE-0072 Lost Lake Marsh Creation and Hydrologic Restoration $84,664 $84,060 $84,060 $252,784
TE-0138 Bayou DeCade Ridge and Marsh Creation $555,200 $6,040 $6,040 $567,280
TV-0004 Cote Blanche Hydrologic Restoration $4,148,120 $3,664,832 $66,040 $7,878,992
TV-0013-A Oaks/Avery Canal Hydrologic Restoration, Increment 1 $334,060 $0 $0 $334,060
TV-0015 Sediment Trapping at “The Jaws” $4,832 $4,832 $4,832 $14,496
TV-0018 Four Mile Canal Terracing and Sediment Trapping $4,832 $4,832 $0 $9,664
TV-0021 East Marsh Island Marsh Creation $77,248 $4,832 $4,832 $86,912
TV-0063 Coles Bayou Marsh Restoration $86,040 $104,832 $4,832 $195,704
Total CWPPRA O&M Expenditures | $22,538,820 $13,583,504 $6,357,093 $42,479,417

Federal CWPPRA O&M Expenditures $19,157,997 $11,545,979 $5,403,529 $36,107,504

State CWPPRA O&M Expenditures $3,380,823 $2,037,526 $953,564 $6,371,913

1. Table shows all approved CWPPRA projects. Demonstration and vegetative planting projects are not shown as they have no O&M budgets. Other projects without O&M budgets have
"None" entered in the budget columns. Projects not scheduled to complete within a given year have "Not Constructed" entered in the budget column(s).

2. State share is based on CWPPRA cost share of 85% Federal/15% State except for PPL 5-6 projects, which have a 90% Federal/10% State cost share.

3. Projects that the USACE is responsible for O&M are indicated by (USACE) after the project number.
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——> CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

TABLE 25: O&M PROJECTED EXPENDITURES FOR CWPPRA PROJECTS WITHOUT FEDERAL COST SHARE

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
TE-0020 Isles Dernieres Restoration East Island $6,624 $7,832 $7,832 $22,288
TE-0024 Isles Dernieres Restoration Trinity Island $6,624 $7,832 $7,832 $22,288
TE-0025 East Timbalier Island Sediment Restoration, Phase 1 $6,624 $4,832 $4,832 $16,288
TE-0027 Whiskey Island Restoration $6,624 $7,832 $7,832 $22,288
TE-0030 East Timbalier Island Sediment Restoration, Phase 2 $7,832 $4,832 $4,832 $17,496
TV-0017 Lake Portage Land Bridge $2,416 $2,416 $0 $4,832
Total Expenditures $36,744 $35,576 $33,160 $105,480
TABLE 26: PROJECTED EXPENDITURES FOR O&M OF WRDA PROJECTS

Project ID Project Name FY 2023 FY 2024 FY 2025 (FP\;(;%;?-E(E;;)
BA-0001 Davis Pond Freshwater Diversion $865,968 $1,565,968 $1,565,968 $3,997,904
BS-0008 Caernarvon Freshwater Diversion $151,968 $153,218 $154,468 $459,654
Total Expenditures (GOMESA)' $1,017,936 $1,719,186 $1,720,436 $4,457,558

1. O&M expenditures of WRDA projects are subject to a 75% federal/25% state cost share. At present, CPRA is funding its 25% cost share of O&M costs with GOMESA funds, and will
seek reimbursement from the USACE for the 75% federal match.

TABLE 27: PROJECTED EXPENDITURES FOR O&M OF OTHER PROJECTS

Project ID

Project Name

HURRICANE PROTECTION PROJECTS

FY 2023

FY 2024

FY 2025

Program Total
(FY 2023 - 2025)

BA-0066 West Bank and Vicinity" $163,616 $171,797 $180,187 $515,600
BA-0067 New Orleans and Vicinity' $231,136 $242,693 $234,821 $708,650
LA-0154 FEMA LAMP’ $72,480 $69,984 $60,000 $202,464
LA-0206 HSDRRS Armoring' $44,928 $47,174 $49,533 $141,635
LA-0253 Flood Protection Inspections' $318,560 $324,488 $330,712 $973,760
LA-0269 CPRA Letter of No Objection $521,664 $547,747 $575,135 $1,644,546
LA-0271 O&M Division State Wide Levee Board Meetings $121,056 $127,109 $133,464 $381,629
PO-0057 SELA- Overall $33,696 $35,381 $27,862 $96,939
PO-0060 Permanent Canal Closures and Pump Stations’ $116,120 $120,176 $72,856 $309,152
PO-0063 Lake Pontchartrain and Vicinity' $268,616 $282,047 $295,687 $846,350
PO-0096 Flood Protection Assistance’ $562,200 $590,310 $618,888 $1,771,398

USACE MITIGATION PROJECTS

BA-0109 HSDRRS Mitigation - WBV $465,010 $560,792 $545,628 $1,571,430
BA-0154 Previously Authorized Mitigation - WBV $19,328 $48,760 $48,760 $116,848
BA-0158 New Orleans to Venice Mitigation - Plaguemines Non-Federal $7,248 $7,248 $7,248 $21,744
BA-0159 New Orleans to Venice Mitigation - Federal $7,248 $7,248 $7,248 $21,744
PO-0038SF MRGO Closure Structure $28,300 $58,300 $58,300 $144,900
PO-0093 MRGO - Lake Borgne - Bayou Dupre Segment $8,154 $8,154 $8,154 $24,462
PO-0094 MRGO - Lake Borgne - Bayou Bienvenue Segment $8,154 $8,154 $8,154 $24,462
PO-0095 MRGO - Lake Borgne - Shell Beach Segment $8,154 $8,154 $8,154 $24,462




TABLE 27: PROJECTED EXPENDITURES FOR O&M OF OTHER PROJECTS (CONTINUED)

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
PO-0121 HSDRRS Mitigation - LPV $42,884 $356,777 $334,012 $733,673
PO-0145 LPV Task Force Guardian Mitigation - Bayou Sauvage $118,739 $121,554 $124,732 $365,025
PO-0146 LPV Mitigation Project, Manchac WMA Marsh Creation $13,546 $13,546 $13,546 $40,638
PO-0152 Lake Borgne and MRGO Shoreline Protection $8,154 $8,154 $8,154 $24,462

NFWF PROJECTS

BA-0143

Caminada Headland Beach and Dune Restoration INCR 2

$133,120

$0

$0

$133,120

TE-0143

DEEPWATER HOR

Terrebonne Basin Barrier Island

IZON NRDA PROJECTS

$345,704

$310,000

$310,000

$965,704

STATE-ONLY PROJECTS

BA-0197 West Grand Terre Beach Nourishment and Stabilization $549,000 $15,000 $15,000 $579,000
BA-0202 Queen Bess Island Restoration $663,000 $22,550 $18,926 $704,476
BA-0203 Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment $740,440 $132,853 $1,007,878 $1,881,171
BA-0240 Bayou Grande Chenier Marsh and Ridge Restoration $189,911 $45,242 $1,353,689 $1,588,842
CS-0080 Rabbit Island Restoration $1,044,160 $245,100 $6,040 $1,295,300
PO-0163 Golden Triangle Marsh Creation $3,745 $3,745 $2,213,703 $2,221,193
PO-0174 Biloxi Marsh Living Shoreline $0 $0 $85,151 $85,151
PO-0180 Lake Borgne Marsh Creation - Increment 1 $0 $14,496 $1,664,944 $1,679,440
TE-0100 NRDA Caillou Lake Headlands $405,000 $6,040 $44,040 $455,080

BA-0003 Naomi Siphon $12,580 $12,580 $12,580 $37,740
BA-0004 West Point a la Hache Siphon $12,580 $12,580 $12,580 $37,740
BA-0005 Fort Livingston $73,120 $19,832 $19,832 $112,784
CS-0002 Rycade Canal $189,060 $9,060 $34,060 $232,180
CS-0033 Cameron Parish Shoreline Restoration $19,832 $4,832 $4,832 $29,496
LA-0099 Public Outreach and Field Trips $20,536 $20,536 $20,536 $61,608
LA-0170 GPS Network (continued development and maintenance) $87,080 $87,080 $87,080 $261,240
LA-0273 Gulf Coast Joint Venture and Partnerships $8,856 $8,856 $8,856 $26,568
ME-0001 Pecan Island Structure $24,060 $24,060 $24,060 $72,180
MR-0172 South Pass Bird Island Enhancement Project $6,040 $6,040 $6,040 $18,120
PO-0036 Orleans Landbridge $7,248 $7,248 $7,248 $21,744
PO-0072 Biloxi Marsh $31,282 $31,282 $31,282 $93,846
PO-0142 Hydrologic Restoration of the Amite River Diversion Canal $37,746 $58,120 $58,120 $153,986
PO-0148 Living Shoreline $35,788 $36,090 $36,694 $108,572
TE-0044 North Lake Mechant Landbridge Restoration $1,356,240 $0 $0 $1,356,240
TV-0072 Quintana Canal $2,038,120 $14,832 $159,060 $2,212,012
TV-0013-B Avery Canal $39,832 $19,832 $39,832 $99,496
Not Avail. Maintenance Surveys $90,100 $90,100 $90,100 $270,300
Total Expenditures $11,353,171 $5,023,733 $11,123,398 $27,500,302

NFWF Expenditures (See Table 28) $478,824 $310,000 $310,000 $1,098,824

Deepwater Horizon NRDA Expenditures (See Table 28) $3,595,256 $485,026 $6,409,371 $10,489,653

Surplus Expenditures (See Table 20) $1,035,000 $1,075,000 $1,115,000 $3,225,000

Trust Fund Expenditures $6,244,091 $3,153,707 $3,289,027 $12,686,825

1. Expenditures part

ially funded with Surplus funds (see Table 20).
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FISCAL YEAR 2023

——> CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

TABLE 28: OIL SPILL PROJECTED EXPENDITURES'

Project ID

DEEPWATER

Project Name

HORIZON NRDA PROJECTS

FY 2023

FY 2024

FY 2025

Program Total
(FY 2023 - 2025)

BA-0153 Mid-Barataria Sediment Diversion (Construction) $276,670,240 | $457,000,000 | $389,000,000 $1,122,670,240
BA-0197 West Grand Terre Beach Nourishment and Stabilization $8,512,000 $0 $0 $8,512,000
BA-0203 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Increment $10,405,242 $0 $0 $10,405,242
BA-0207 Large-Scale Barataria Marsh Creation $81,600 $81,600 $24,480 $187,680
BA-0213 Bayou Segnette State Park Improvements $449,493 $0 $0 $449,493
BA-0214 Grand Isle State Park Improvements $2,250,000 $1,750,000 $0 $4,000,000
BA-0240 Grand Cheniere Ridge Marsh Creation $40,156,762 $210,126 $12,000 $40,378,888
LA-0316 Avian Habitat Restoration and Monitoring Guidance $0 $0 $0 $0
MR-0173 Birdsfoot Hydrologic Restoration $2,710,000 $178,558 $162,000 $3,050,558
PO-0163 Golden Triangle Marsh Creation $10,162,500 $0 $0 $10,162,500
PO-0174 Biloxi Marsh Living Shoreline $16,564,000 | $16,882,500 $5,114,750 $38,561,250
PO-0178 Bayou LaLoutre Ridge Restoration and Marsh Creation $10,000,000 $10,000,000 $0 $20,000,000
PO-0180 Lake Borgne Marsh Creation - Increment 1 $32,060,000 $14,560,000 $0 $46,620,000
PO-0190 Isle au Pitre Restoration $102,000 $32,120,000 $0 $32,222,000
PO-0199 Chandeleur Island Restoration $2,186,846 $2,170,346 $1,588,803 $5,945,995
TE-0139 ;r:crrrszc;r;r;e Basin Ridge and Marsh Creation - Bayou Terrebonne $44.,918,000 $44.,918.000 $44.918.000 $134,754,000
TE-0146 Pointe-aux-Chenes WMA Enhancements $21,600 $0 $0 $21,600
TE-0165 Terrebonne HNC Island Restoration $35,698 | $20,000,000 $0 $20,035,698
TE-0170 Bayou Dularge Ridge and Marsh Creation Project $26,150,000 | $30,000,000 $4,212,980 $60,362,980
TV-0081 Cypremort Point State Park Improvements $2,230,000 $1,115,000 $0 $3,345,000
Not Avail. Barrier Island Restoration- Terrebonne Basin? $4,097,667 $4,097,667 $45,137,730 $53,333,064
Not Avail. Large-Scale Marsh Creation- Pontchartrain Basin? $2,736,900 $2,000,000 | $40,000,000 $44,736,900
Not Avail. NRDA Recreational Use 1 (External Lead)? $7,650,000 $2,000,000 $0 $9,650,000
Not Avail. NRDA Recreational Use 2 (External Lead)? $5,834,003 $0 $0 $5,834,003
Not Avail. NRDA Restoration Plan 5 - Oysters $5,588,000 $0 $0 $5,588,000
Not Avail. NRDA Restoration Planning $4,968,457 $5,000,000 $5,000,000 $14,968,457
Not Avail. NRDA Bird Projects and Sea Turtle Gear Management - LDWF $45,000 $45,000 $45,000 $135,000
Not Avail. NRDA Nutrient Reduction $10,000 $10,000 $10,000 $30,000
Not Avail. Regionwide Trustee Implementation Group $418,000 $400,000 $400,000 $1,218,000
Not Avail. NRDA Adaptive Management $12,105,762 $10,225,246 $9,240,208 $31,571,216
Not Avail. NRDA OM&M (See Tables 22 and 26) $6,327,937 $1,935,500 $7,823,765 $16,087,202
Total Deepwater Horizon NRDA Expenditures | $535,447,707 | $656,699,543 | $552,689,716 | $1,744,836,965

BA-0153 Mid-Barataria Sediment Diversion (E&D) $13,373,260 $3,493,573 $0 $16,866,833
BS-0030 Mid-Breton Sediment Diversion $15,670,240 $12,027,071 $108,178,479 $135,875,790
LA-0276 Sediment Diversion Management $1,617,453 $1,584,048 $563,744 $3,765,245
TE-0110 Increase Atchafalaya Flow to Eastern Terrebonne $3,000,000 $3,000,000 $3,000,000 $9,000,000

TE-0143 Terrebonne Basin Barrier Island and Beach Nourishment $7,790,000 $0 $0 $7,790,000

Not Avail. NFWF Adaptive Management $3,069,625 $3,470,944 $2,910,856 $9,451,425
Not Avail. NFWF OM&M (See Tables 22 and 26) $1,570,544 $325,100 $328,120 $2,223,764
Total NFWF Expenditures $46,091,122 $23,900,736 $114,981,199 $184,973,057




TABLE 28: OIL SPILL PROJECTED EXPENDITURES' (CONTINUED)

Project ID

Project Name

RESTORE PROJECTS

FY 2023

FY 2024

FY 2025

Program Total
(FY 2023 - 2025)

BS-0034 Lake Lery Marsh Creation (Phase 2) (Post-Construction Monitoring)? $140,000 $15,000 $15,000 $170,000
CS-0087 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration $4,125,000 $6,525,000 $52,075,000 $62,725,000
ME-0035 Rockefeller Shoreline Protection - RESTORE Parish Matching?® $6,686,531 $0 $0 $6,686,531
MR-0168 Lowermost Mississippi River Management Program $1,500,000 $0 $0 $1,500,000
PO-0029 River Reintroduction into Maurepas Swamp $54,615,726 $114,410,484 $26,410,484 $195,436,694
PO-0183 Manchac Landbridge (Rock Breakwater) Shoreline Protection Project? $2,765,000 $265,000 $0 $3,030,000
TE-0113 Houma Navigation Canal Lock Complex $110,000,000 $10,956,126 $28,863,374 $149,819,500
TE-0145 Grand Bayou Freshwater Reintroduction? $307,500 $0 $0 $307,500
TV-0079 Freshwater Bayou Canal Shoreline Protection? $2,007,500 $0 $0 $2,007,500
Not Avail. RESTORE Adaptive Management $8,785,000 $9,414,000 $9,914,000 $28,113,000
Not Avail. RESTORE Bucket 2 Planning Grants $300,000 $300,000 $0 $600,000
Not Avail. Parish Matching Program - CPRA Costs $200,000 $200,000 $100,000 $500,000
Not Avail. RESTORE Center of Excellence $1,040,000 $1,000,000 $1,235,000 $3,275,000
Total RESTORE Expenditures | $192,472,257 | $143,085,610 $118,612,858 $454,170,725
Total Oil Spill Expenditures $774,011,086 | $823,685,889 | $786,283,773 | $2,383,980,747
1. Red font denotes projected expenditures for which funding has not yet been procured.
2. Project currently anticipated to be authorized for implementation in FY 2023 (subject to TIG approval).
3. Expenditures represent matching funds for project implementation to eligible parishes identified in 33 U.S.C. 8§1321(t)(1)(D)(Il) provided that the project constitutes an eligible activity
under 31 C.F.R. 88 34.201 and 34.203 and meets the purposes identified in La. R.S. 49:214.5.4(G) and (I).
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FISCAL YEAR 2023

——> CONSTRUCTION SCHEDULE / ACTIVE PROJECT SCHEDULES / THREE-YEAR REVENUES & EXPENDITURES

TABLE 29: GOMESA PROJECTED EXPENDITURES

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
BA-0075-2 Rosethorne Basin Phase 1and 2 (LAILD) $11,000,000 $0 $0 $11,000,000
BA-0219 Davis Pond Upper Barataria Risk Reduction (LBLD) $3,000,000 $2,000,000 $0 $5,000,000
BA-0220 Sunset Levee Upper Barataria Risk Reduction (LBLD) $3,500,000 $0 $0 $3,500,000
BA-0221 Pumping Capacity Improvements Phase 1 (BLFWD) $4,428,000 $4,428,447 $4,428,532 $13,284,979
BA-0222 NOV-NF Drainage Canal Relocation (Plaquemines Parish) $2,500,000 $0 $0 $2,500,000
BA-0223 Goose Bayou (Penn Levee) (LAILD) $13,000,000 $10,500,000 $0 $23,500,000
BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) $103,000 $0 $0 $103,000
BA-0233 Grand Isle Bayside Segmented Breakwater (Phase IV) (GIILD) $2,150,000 $0 $0 $2,150,000
BA-0241 Zeller Larousse Phase Il levee improvements (NLLD)' $1,000,000 $0 $0 $1,000,000
BA-0242 Levee Improvements for Gheens community Phase Il (NLLD)' $2,275,000 $0 $0 $2,275,000
BA-0243 zgg—qyureLni:/:eesLFi’:;il:gV—NF-W—4, Oakville to LaReusitte and MRL 179 $6.000,000 $6.600,000 $0 $12.600,000
BA-0244 T-Wall Kellog Pump Station (St. Charles Parish) $2,500,000 $0 $0 $2,500,000
BA-0245 Magnolia Ridge Levee Pipeline T-Wall (St. Charles Parish) $2,000,000 $1,500,000 $0 $3,500,000
BA-0246 ﬁqtslrun;:sulgg_%:i:; (RseL?_T)c)tion for reach D-South Elevation to +18 ft $253,000 $0 $0 $253,000
BA-0247 Floodwall Improvement for reach D-South at Crawfish Farm (SLLD) $200,000 $0 $0 $200,000
BA-0248 Ludevine Pump Station (NLLD) $2,800,000 $0 $0 $2,800,000
BA-0249 Larose Floodwall (SLLD) $1,003,000 $0 $0 $1,003,000
BA-0250 Section F Berm Improvement (SLLD) $1,003,000 $0 $0 $1,003,000
BA-0251 Port Fourchon Shoreline Protection (Port Fourchon) $1,016,420 $0 $0 $1,016,420
BS-0033 East Bank Sediment Transport Corridor (St. Bernard Parish) $1,000,000 $0 $0 $1,000,000
PO-0062 West Shore Lake Pontchartrain (PLD) $7,000,000 $0 $0 $7,000,000
PO-0184 St. Tammany Ring Levee (St. Tammany Parish) $1,000,000 $3,500,000 $4,250,000 $8,750,000
PO-0187 Jefferson Parish Lakefront Shoreline Protection (Jefferson Parish) $2,000,000 $0 $0 $2,000,000
TE-O113 HNC Lock Complex $0 $129,043,874 $11,136,626 $140,180,500
TE-0147 Hollywood Canal Closure Structure (NLLD) $5,100,000 $0 $0 $5,100,000
TE-0158 Reach L Mitigation (SLLD)? $1,003,000 $0 $0 $1,003,000
TE-0159 Elliot Jones Pump Station (TLCD) $4,006,000 $0 $0 $4,006,000
TE-0167 MTG Reach E Levee Lift (TLCD) $306,000 $0 $0 $306,000
TV-0077 North Vermilion Bay Shoreline Protection (Vermilion Parish) $2,000,000 $0 $0 $2,000,000
TV-0085 Yokley Levee Extension (SMLD) $4,000,000 $0 $0 $4,000,000
TV-0086 Jefferson Canal Flap Gate (Iberia Parish) $3,163,000 $0 $0 $3,163,000
Not Avail. Grand Bayou Pump Station (Lafourche Parish) $4,000,000 $4,000,000 $0 $8,000,000
Not Avail. MTG Eastern Tie-in Levee Improvements (NLLD) $1,000,000 $2,750,000 $0 $3,750,000
Not Avail. GIWW Gate (Design) (TLCD) $5,000,000 TBD TBD $5,000,000
Not Avail. Reach F South Improvements (SLLD) $2,000,000 $0 $0 $2,000,000
Not Avail. Recertification System (SLLD) $1,000,000 $0 $0 $1,000,000
Not Avail. Rodere Canal Flap Gated Structure (Iberia Parish) $160,000 $0 $0 $160,000
Not Avail. GOMESA Beneficial Use $2,500,000 $0 $0 $2,500,000
Not Avail. GOMESA Restoration Planning $250,000 $0 $0 $250,000
Not Avail. Tangipahoa Parish Feasibility Study $300,000 $300,000 $50,000 $650,000




TABLE 29: GOMESA PROJECTED EXPENDITURES

Program Total

Project ID Project Name FY 2023 FY 2024 FY 2025 (FY 2023 - 2025)
Not Avail. Flood Risk and Resilience Program $3,100,000 $3,500,000 $2,400,000 $9,000,000
Not Avail. GOMESA CPRA Allocation $2,310,000 $2,700,000 $2,700,000 $7,710,000
Not Avail. GOMESA OM&M - Diversions $1,876,456 $10,061,386 $8,772,406 $20,710,248
Not Avail. GOMESA Adaptive Management (See Table 10) $14,325,000 $2,400,000 $3,650,000 $20,375,000
Not Avail. Future GOMESA Projects (TBD)® $0 $15,000,000 $52,612,436 $67,612,436

Total Expenditures | $128,130,876 | $198,283,706 | $90,000,000 $416,414,582

1.
2. Funding may be utilized for implementation of Reach L of Morganza to the Gulf (TE-0064).
3. GOMESA funding in outlying years is contingent upon receipt of sufficient funding. Projects proposed to begin receiving funding in FY 2024-2025 include the following:

Funding may be utilized for implementation for additional NLLD projects.

- Bayou Teche Floodgate (SMLD) - FY 2025
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Louisiana Coastal Protection and Restoration Authority is the single state entity with authority to develop,
articulate, implement, and enforce a comprehensive coastal Master Plan of unified vision, to reduce
tropical storm surge flood impact, to restore our bountiful natural resources, to build land to protect our
nation’s critical energy infrastructure, and to secure Louisiana’s coast now and for future generations.
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